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CIP BUDGET ADVISORY 
 
As a result of an estimated $76 million General Fund budget shortfall for 2004-05, it is likely that a 
number of capital projects with large operating and maintenance (O&M) requirements funded from 
the General Fund may have to be deferred to later years to help balance the budget.  Staff is 
currently evaluating project schedule and budget impacts and will return with recommendations in 
the proposed FY 04-05 budget to be released in May 2004.  For reference, projects with O&M costs 
greater than $50,000 per year and scheduled for completion in fiscal years 2005-2009 are shown in 
this report in Figure 1-6. 
 
 
RECOMMENDATION 
 
Staff recommends that the Council accept this quarterly report on the Citywide Capital 
Improvement Program (CIP) and the Strong Neighborhoods Initiative Program. 
 
 
BACKGROUND 
 
Despite the economic downturn, the capital improvement program remains strong and ambitious.   
The 2004-2008 CIP has a budget of approximately $4.0 billion.  This CIP report provides the 
Mayor and Council information on the status of the 579 projects in the current CIP (2004-2008) and 
establishes staff’s commitment for the delivery of projects with activity in the current year. 
 
ANALYSIS 
 
The CIP includes a total of 579 projects and 174 programs for a total of 753 projects and programs.  
Of these 579 projects, 384 are currently active FY 03-04 projects, 63 have pending schedules, and 
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132 are scheduled to start in future years (FY 05-08).  As shown on Figure 1-1 (page 5), of the 384 
active projects, 333 are completed or on schedule, 47 have extended schedules, and 4 have  
schedules recommended to be reset. 
 
To date, this fiscal year, the City has awarded 57 construction contracts totaling $69 million.  Staff 
expects to award a total of 131 construction contracts by June 2004. 
 
Figure 1-3 (page 7), shows that the number of project completions has been continuously rising 
during the last three years.  From July 2000 to June 2003, the City completed 381 projects.  To date 
in FY 03-04, 97 projects have been completed with an additional 96 projects to be completed by 
June 2004 for a total of 193 to be completed this fiscal year.  This results in a projected total of 574 
completed projects that citizens of San José will see in their communities from July 2000 through 
June 2004 and well over $2 billion in capital program dollars being put into our local economy 
during this critical economic period. 
 
Economic Conditions and Budget Strategy 
One of the most important issues impacting the delivery of capital projects is the significant 
economic downturn, which continues to affect the local and state economy.  The City is projecting 
an estimated $76 million shortfall in the General Fund in FY 04-05.  The impacts to the General 
Fund will affect the capital program in several ways: 1) some of the tax revenues that the capital 
program relies on are declining; 2) although some capital projects will decrease maintenance costs 
due to upgraded facilities, others such as the opening of a new community center or fire station 
increases operational and maintenance costs to the General Fund.  Capital projects that result in 
additional General Fund operational and maintenance costs greater than $50,000 starting FY 04-05 
are listed in Figure 1-6 (page 18). 
 
All of these issues are being analyzed so that a comprehensive plan regarding the implementation of 
the capital program can be recommended to the Council for approval through the FY 04-05 budget 
process.  Therefore, it should be noted that the schedules provided within the report are subject to 
change pending the results of this effort. 
 
Park Bond Projects 
The Park Bond Program in the current 5-year CIP consists of 48 park projects.  Of these 48 projects, 
43 are active FY 03-04 projects, 2 have pending schedules, and 3 are scheduled to start in future 
years (FY 05-08).  Of the 43 active projects, 36 projects have been completed or are on schedule, 
and 7 have extended schedules. 
 
Library Bond Projects 
The Library Bond Program in the current 5-year CIP consists of 20 projects.  Of these 20 projects, 
11 are active FY 03-04 projects, and 9 are scheduled to start in future years (FY 05-08).  All 11 
active projects are completed or on schedule. 
 
Public Safety Bond Projects 
The Public Safety Bond Program consists of 36 projects.  Of these 36 projects, 17 are active FY 03-
04 projects, 4 projects have pending schedules, and 15 are scheduled to start in future years (FY 05-
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08).  Of the 17 active projects, 15 have been completed or are on schedule and 2 have extended 
schedules. 
 
Other CIP Projects (Non General Obligation Bond Projects) 
Of the 475 projects, 313 are active FY 03-04 projects, 57 have pending schedules, and 105 are 
scheduled to start in future years (FY 05-08).  Of the 313 active projects, 271 have been completed 
or are on schedule, 38 have extended schedules, and 4 schedules are to be reset. 
 
Strong Neighborhoods Initiative Program  
The focus of Strong Neighborhoods, in terms of capital projects, over the last quarter has been 1) 
seeking additional funding through the pursuit of Community Development Block Grants (CDBG), 
and 2) ensuring that the newly available San Jose Redevelopment Agency funds are well spent, 
through the approval and processing of Project Services Memorandum (PSM) with the City for 
project design and construction services.   
 
Process Improvements 
The CIP Action Team has created a team with representatives from the individual CSAs to work on 
process improvements to ensure that projects stay on schedule and within budget.  
Accomplishments to date include the formation of an interdepartmental committee charged with 
facilitating site selection decisions, ability to obtain a second bid opening day each week as needed, 
and establishment of standard protocols for the environmental review of capital projects.   
 
Other improvements currently underway include: 

• Contract Processing – Staff has begun to standardize various agreements and to streamline 
processes through delegation of authority for various approvals from executive level to 
senior level management.  For example, Public Works has recently delegated the authority 
to sign certain utility agreements to the division and section manager level which has 
expedited the processing of these agreements. 

• Outside Agency Coordination – An internal team has been created to work directly with 
PG&E.  This team meets monthly to target policy and project issues that need 
improvement.  These issues are then discussed at a monthly “summit” between City and 
PG&E executive staff. 

• Capital Project Forum: A “brown bag” forum has been set up for project managers to meet 
on a monthly basis to share project management experiences and problem solving 
strategies.  Forums to date have included discussions on team building and contractor non-
compliance.  Upcoming forums will include discussions on working with community 
stakeholders to scope park and community center projects. 

• CIP Database Enhancements – The CIP database recently debuted a project status report 
feature that allows management and project staff to access up-to-date project information 
via a web browser on both their desktop computer (Desktop CIP) and their hand-held PDA 
(Pocket CIP).  The report displays project information such as construction contract values 
and award/completion dates, project event chronology, outstanding issues and contact 
information.  The project team is currently working on linking CIP project labor data to the 
CIP database which will provide a powerful tool for project managers to see who is 
charging time to their projects at the click of a button. 





Table of Contents 
 
Section I: Introduction and Program Summary  

• Overview.................................................................................................................................. 1 
• Figure 1-1:   Citywide Capital Improvement Program Schedule Status.................................. 5 
• Figure 1-2:   Citywide Capital Improvement Program Starts and Finishes ............................ 6 
• Figure 1-3:   Citywide Capital Projects Contract Awards and Completions ........................... 7 
• Figure 1-4:   Citywide Capital Projects FY 03-04 Completions by Quarter ........................... 8 
• Figure 1-5:   Completed Capital Projects by Council Districts ............................................... 9 
• Figure 1-6:   CIP Projects with Significant O&M Costs ....................................................... 18 

 
Section II: Park Bond Projects 

• Overview of Park Bond Projects............................................................................................ 19 
• Figure 2-1:   Projects Schedule Bar Chart ............................................................................. 23 
• Figure 2-2:   Projects Schedule Status ................................................................................... 24 
• Figure 2-3:   Projects Starts and Finishes............................................................................... 25 
• Figure 2-4:   Property Acquisition Overview ........................................................................ 26 
• Figure 2-5:   Actual and Cumulative Expenditures ............................................................... 28 

 
Section III: Library Bond Projects 

• Overview of Library Bond Projects....................................................................................... 29 
• Figure 3-1:   Projects Schedule Bar Chart ............................................................................. 31 
• Figure 3-2:   Projects Schedule Status ................................................................................... 32 
• Figure 3-3:   Projects Starts and Finishes............................................................................... 33 
• Figure 3-4:   Actual and Cumulative Expenditures ............................................................... 34 

 
Section IV: Public Safety Bond Projects 

• Overview of Public Safety Bond Projects ............................................................................. 35 
• Figure 4-1:   Projects Schedule Bar Chart ............................................................................. 37 
• Figure 4-2:   Projects Schedule Status ................................................................................... 38 
• Figure 4-3:   Projects Starts and Finishes............................................................................... 39 
• Figure 4-4:   Property Acquisition Overview ........................................................................ 40 
• Figure 4-5:   Actual and Cumulative Expenditures ............................................................... 43 
 

Section V: Other Projects in CIP 
• Overview of Other CIP Projects ............................................................................................ 44 
• Projects Schedule Bar Charts  

*   Figure 5-1:   Aviation Services CSA ................................................................................ 50 
*   Figure 5-2:   Economic & Neighborhood CSA ................................................................ 51 
*   Figure 5-3:   Environmental & Utility Services CSA....................................................... 52 
*   Figure 5-4:   Other Recreation & Cultural Services CSA................................................. 54 
*   Figure 5-5:   Strategic Support CSA................................................................................. 57 
*   Figure 5-6:   Transportation Services CSA....................................................................... 58 

• Figure 5-7:   Other Projects in CIP Schedule Status.............................................................. 62 
• Figure 5-8:   Other CIP Future Programmed Projects ........................................................... 63 
• Figure 5-9:   Other CIP Projects Starts and Finishes ............................................................. 66 
• Figure 5-10: Annual Programs by CSA................................................................................. 67 



 
 
Section VI: Strong Neighborhoods Initiative Program 

• Strong Neighborhoods Initiative............................................................................................ 70 
• Figure 6-1: Strong Neighborhoods Project Services Memorandum……………………….. .72 
• Individual Strong Neighborhoods Initiative Area Overview and Projects Schedule Bar Charts  

*   Blackford........................................................................................................................... 73 
*   Burbank/Del Monte .......................................................................................................... 75 
*   Delmas Park ...................................................................................................................... 77 
*   East Valley/680................................................................................................................. 79 
*   Edenvale/Great Oaks ........................................................................................................ 81 
*   Five Wounds/Brookwood Terrace.................................................................................... 83 
*   Gateway East ................................................................................................................... 85  
*   Greater Gardner ................................................................................................................ 87 
*   Hoffman/Via Monte.......................................................................................................... 89 
*   K.O.N.A............................................................................................................................ 91 
*   Market/Almaden ............................................................................................................... 93   
*   Mayfair ............................................................................................................................. 95 
*   Spartan Keyes ................................................................................................................... 97 
*   Thirteenth Street................................................................................................................ 99 
*   Tully/Senter..................................................................................................................... 101 
*   University........................................................................................................................ 103 
*   Washington ..................................................................................................................... 105 
*   West Evergreen............................................................................................................... 107 
*   Winchester ...................................................................................................................... 109 



SECTION I 
INTRODUCTION & PROGRAM SUMMARY 

 

 

 
With the City’s “Decade of Investment” effort, virtually every neighborhood in the City has and 
will continue to see improvements to its community facilities in the near future.  The City’s 
current five-year (2004-2008) capital budget totals $4.0 billion.  The capital program consists of 
753 projects and programs.  This includes the projects approved through the passage of the $228 
million Park Bond, the $212 million Branch Library Bond and the $159 million Public Safety 
Bond.   
 
REPORT OBJECTIVE AND CONTENTS 
 
This report is intended to provide the Mayor and Council information on the status of Capital 
Improvement Program and Strong Neighborhoods Initiative projects and to establish a 
commitment for scheduled delivery of projects.  The following two classifications of projects are 
being tracked in this report: 

• Construction Projects – projects that lead to the construction of capital improvements.  
These projects are funded by the City and are typically bid and awarded to a contractor.  
However, projects can also be built by City forces, or built by other jurisdictions or 
entities through an agreement. 

• Non-Construction Projects – projects that indirectly lead to the construction of capital 
improvements such as feasibility studies and master planning efforts. 

 
The report does not include other items in the CIP budget such as staffing, services and apparatus 
purchases.   

 
In addition to this section, the report includes five other sections.  Section II describes the status 
of the Park Bond projects.  Section III described the status of the Library Bond projects.  Section 
IV describes the status of the Public Safety Bond projects.  Section V describes the status of all 
other CIP projects and captures the rest of the projects in the CIP that are not in one of the voter 
approved general obligation bond measures.  Section VI describes the status of the priority 
projects within the Strong Neighborhoods Initiative program.   
 
PROJECT SCHEDULES AND BAR CHARTS 
 
A bar-chart schedule is provided for projects with activity during FY 03-04.  The projects are 
sorted by City Service Area (CSA) and are listed alphabetically. As projects are completed, they 
will no longer be shown on the bar charts, but will be shown on the completed projects list 
(Figure 1-5).  Those Strong Neighborhoods Initiative priorities that are funded capital projects 
and currently moving forward are shown in Section V, in the appropriate CSA section 
responsible for the delivery of those projects, as well as in Section VI of this report.  This 
redundancy allows a complete view of each CSA’s delivery responsibilities as provided in 
Section V and a complete view of Strong Neighborhoods Initiative funded projects as is provided 
in Section VI. 
 
Baseline schedules have been established for a majority of the projects with activity in FY 03-04 
and represent a commitment for delivery.  Baseline schedules were set using one of three criteria:  
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1) schedules derived from commitments that have been made through the budget process, 
general obligation bond programs, Mayor and Council direction, or the Mayor’s budget message 
process; 2) schedules were established for the first time for projects that had no previous 
commitment; 3) schedules were reset for some projects because the original committed schedule 
was no longer applicable since the scope of the project changed significantly.   
 
In all cases, the schedule shown reflects the project’s actual status.  For the purposes of this 
report, projects are considered to be complete when the project is available for use.  The status of 
the projects shown on the bar charts will be represented by one of the four categories as indicated 
below: 
 

• Schedule On: Projects are determined to be on schedule if they are to be completed 
within two months of the committed completion date.  Projects are also in this category if 
no previous schedule commitment existed, in which case a schedule is being established 
with this report.  This may include projects which had pending schedules at the time of 
the previous report. 

• Schedule Extended: Projects have extended schedules when the project is running more 
than 2 months behind the committed delivery date.  Representation of a project as 
“schedule extended” in this report does not constitute resetting the baseline schedule for 
the project.  Unless the project delivery team is able to make up the delay prior to project 
completion, these projects will track as extended schedule projects in the CIP 
performance measurements. 

• Schedule Reset:  Projects that are having their schedules reset are those that have 
committed schedules that are no longer feasible as a result of significant changes in 
scope.  The goal with these projects is to reset realistic schedules for delivery.  With 
approval of this report, the schedules shown on the bar chart will be the proposed new 
baseline schedule commitments.   

• Schedule Pending:  Projects that do not have schedules at the time of this report.  The 
schedules for these projects are uncertain due to re-scoping, community concerns, or 
funding issues. 

 
In addition to the FY 03-04 projects, future projects (FY 05-08) are listed by the fiscal year of 
start of activity since detailed schedules for these projects have not yet been determined.   
 
Also included in this report are the various CIP annual programs that are typically recurring 
capital expenses that departments have over multiple years.  Some of these programs can result 
in the creation of individual projects through the course of the year.  It is important that these 
items are included so that the entire CIP is captured and monitored. 
 
BUDGET INFORMATION 
 
Project specific budget information can be found on the bar charts in Sections II through V of 
this report.  Included for all currently active projects, this budget information is intended to 
reflect the current funding programmed for the particular project in the City's CIP.  This includes 
all past, current and future fiscal years of funding.  The budget numbers reflect the "use" of funds 
as opposed to the "source" of funds.  For example, in Figure 2-1, not all of the funding shown for 
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the Park Bond projects comes from the Park Bond funds.  Some of the funding comes from the 
City's General Fund as well as Council District specific C&C funding.   
 
In addition, all Strong Neighborhoods Initiative projects that have currently approved funding for 
FY 03-04 are included on the bar charts in Section V of this report.  The budgets shown for these 
projects on the bar charts include future programmed funding as well as currently appropriated 
funding.  The remainder of the Strong Neighborhoods Initiative projects for which funding is 
currently programmed is included in the future projects list in Section V of this report.  
 
CIP SUMMARY 
 
As indicated in the chart below, the current CIP includes a total of 579 projects and 174 
programs for a total of 753 projects and programs.  
 
 

Summary of 2004-2008 CIP 

 
 

Project Count in Last 
Quarterly Report  

 

Current Project Count  
 

Active Projects 366 384 
Schedule Pending Projects 34 63 
Future Projects 178 132 
Total Projects 578 579 
Annual Programs 174 174 
Total Projects and Programs 752 753 

  
  
Of the 579 projects, 384 are active FY 03-04 projects, 63 have pending schedules, and 132 are 
scheduled to start in future years (FY 05-08).  As shown on Figure 1-1, of the 384 active 
projects, 333 are completed or on schedule, 47 have extended schedules, and 4 have schedules 
are recommended to be reset. 
 
The major change in the project count since the last quarterly CIP report (presented to Council 
on December 9, 2003) is due to the Strong Neighborhoods Initiative projects which were 
included in the “Future Projects” count in the last report but have been moved to either the 
“schedule pending” or “active projects” category in this report since they are funded projects 
following the issuance of the additional Redevelopment Agency bonds in December of 2003.  It 
should also be noted that the schedules for the majority of these projects are pending as the 
Project Services Memorandums (PSMs) for construction and design services between the City 
and the San José Redevelopment Agency are being finalized. 
 
Figure 1-2 represents the project starts and finishes for all of the projects in the FY 04-08 CIP as 
well as for those projects completed since July 2000.   Figure 1-3 represents CIP project 
construction awards and project completions by fiscal year.  In FY 00-01, the City awarded 73 
construction contracts.  That number increased to 131 contracts in FY 01-02.  In FY 02-03, the 
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City awarded 155 construction contracts totaling approximately $263 million.  For FY 03-04, the 
City is projected to award 131 construction contracts.   
 
Simultaneously, staff has made significant process in delivering and completing projects to the 
community.  As shown on Figure 1-3, the number of project completions has been continuously 
rising during the last three years.  From July 2000 to June 2003, the City completed 381 projects.  
By June 2004, 193 more projects will be completed for a four-year total of 574 projects that 
citizens of San José will see in their communities.  Figure 1-4 provides a graphical 
representation, by quarter, of the 193 projects which are anticipated to be completed in FY 03-
04. 
 
Figure 1-5 provides the names of projects completed (sorted by fiscal year, then Council District) 
since FY 00-01 through currently completed projects in FY 03-04.  In FY 02-03, 183 projects 
were completed with an additional 97 projects completed-to-date in FY 03-04.  Of these projects, 
31 were completed since the last report and are indicated in bold type.   In addition, capital 
projects that result in additional General Fund operational and maintenance costs greater than 
$50,000 starting FY 04-05 are listed in Figure 1-6. 
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Figure 1-5
Completed Capital Projects by Council Districts

(projects completed since the last report are shown in bold)

Projects Completed in FY 00-01 
Project Name CSA

District 1
1 Calabazas Ballfield Renovation Recreation and Cultural Services
2 Fire Station 15 Seismic Upgrade Public Safety
3 Hathaway Park Youth Lot Renovation Recreation and Cultural Services
4 Moorpark-Saratoga Sanitary Sewer Rehabilitation Phase I Environmental and Utility Services
5 San Tomas Aquino Creek Trunk Rehabilitation Environmental and Utility Services
6 Starbird Park Renovation Recreation and Cultural Services

District 2
7 Downer-Canoas Sewer Rehabilitation Phase V Environmental and Utility Services
8 Edenvale Garden Park Basketball Court Recreation and Cultural Services
9 Edenvale Signage Installation Transportation Services

10 La Colina Park Development Recreation and Cultural Services
11 Median Island Landscaping - Monterey Road (Rebid) Transportation Services
12 Silicon Valley Blvd. Bridge-Phase II Transportation Services

District 3
13 815 Locust Street Sanitary Sewer Lateral Relocation Environmental and Utility Services
14 CDBG: Minor Street Reconstruction Phase IV Transportation Services
15 Fire Station 1 Construction Public Safety
16 Forest-Rosa Sanitary Sewer Supplement Rehabilitation Phase II Environmental and Utility Services
17 Julian Street: Route 101 to 24th Transportation Services
18 Market/St. James Sanitary Sewer Rehabilitation Environmental and Utility Services
19 North Relief Trunk Sewer Rehabilitation Phase II Environmental and Utility Services
20 Olinder Community Facilities Recreation and Cultural Services
21 Pueblo Uno Streetscape South Side (Phase 1) Transportation Services
22 Route 87 - Detour 2 Sanitary Sewer Reconstruction Environmental and Utility Services
23 San Pedro Street Sanitary Sewer Rehabilitation Environmental and Utility Services
24 Second & Third Streets Sanitary Sewer Rehabilitation Environmental and Utility Services
25 Traffic Signal Installation at 1st and Martha-Oak Streets Transportation Services
26 Washington Neighborhood Alley Reconstruction Transportation Services
27 Washington Square Brick Sewer Rehabilitation Environmental and Utility Services

District 4
28 60" Brick and 84" RCP Phase IIIB and IVB Environmental and Utility Services
29 Boulder Drive Sanitary Sewer Emergency Reconstruction Environmental and Utility Services
30 Oakland Road: Coyote Creek Bridge Transportation Services
31 Sophist Drive Storm Drain Improvement Environmental and Utility Services
32 Wildlife Center Relocation Recreation and Cultural Services

District 5
33 East Hills Drive Improvement Transportation Services
34 King-San Antonio Sanitary Sewer Rehabilitation Environmental and Utility Services
35 LoBue Park Development Recreation and Cultural Services
36 PAL Modular Public Safety
37 Rancho del Pueblo Driving Range Netting Enhancements Recreation and Cultural Services

District 6
38 Forest-Rosa Sanitary Sewer Rehabilitation Phase II Environmental and Utility Services
39 Forest-Rosa Sanitary Sewer Rehabilitation Phase III Environmental and Utility Services
40 Padres-Guadalupe Environmental and Utility Services

District 7
41 La Ragione Community Garden Recreation and Cultural Services
42 Phelan Avenue Infrastructure Improvements Environmental and Utility Services
43 Phelan Avenue Interim Improvement Transportation Services

District 8
44 Capitol Expressway Landscaping Transportation Services
45 Contract #14 - Yerba Buena Road Median Landscaping Transportation Services
46 Evergreen Community Center Parking Expansion Recreation and Cultural Services
47 Ramblewood Park Improvements Recreation and Cultural Services
48 Silver Creek Linear Park (Phase 2) Recreation and Cultural Services

District 9
49 Butcher Park Irrigation Renovation Recreation and Cultural Services
50 Camden Center Rest Room Renovation Recreation and Cultural Services
51 Kirk Community Center HVAC (Phase 2) Recreation and Cultural Services
52 Koch Lane Sanitary Sewer Rehabilitation Environmental and Utility Services

District 10
53 Meadows Park Improvement Project Recreation and Cultural Services
54 Monterey-Riverside Sanitary Sewer Rehabilitation Phase I Environmental and Utility Services
55 Pfeiffer Park Development Recreation and Cultural Services
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Figure 1-5
Completed Capital Projects by Council Districts

(projects completed since the last report are shown in bold)

Projects Completed in FY 00-01  (cont'd)
Project Name CSA

Multi-Dist.
56 (D3 & D6) Julian-Sunol Sanitary Sewer Rehabilitation Phase II Environmental and Utility Services
57 (D3 & D6) Traffic Signal Unit 98B-1: Santa Clara/Market, Bascom/Hedding, San 

Antonio/Tenth
Transportation Services

58 (D3 & D9) Traffic Signal Unit 99C: Fourth/Younger and Hillsdale/Kirk Transportation Services
59 (D5 & D8) Evergreen Sanitary Sewer Rehabilitation Phase I (prior to 00-01) Environmental and Utility Services
60 (D6 & D7) Almaden 1B Sanitary Sewer Rehabilitation Phase II Environmental and Utility Services

Citywide
61 1998-99 CMP Street Resurfacing Project Transportation Services
62 1999-2000 Measure A/B Funded Street Resurfacing Project Transportation Services
63 Airport Food and Beverage Review Aviation Services
64 Airport Police Building Remodel Aviation Services
65 Airport Terminal C Asbestos Abatement Aviation Services
66 Airport Terminal 'C' Basement Firewall Aviation Services
67 Airport Terminal C South Concourse Restroom Aviation Services
68 Alum Rock Park  - Flood Damage Repair Recreation and Cultural Services
69 Alum Rock Park Youth Lot Renovation Recreation and Cultural Services
70 City Hall Annex Reroof Strategic Support
71 C12 Office/Conference Room Renovation Strategic Support
72 Convention Center Telecommunication Rooms Expansion Recreation and Cultural Services
73 Coyote Creek Trail At Yerba Buena Recreation and Cultural Services
74 Customer Service Center Strategic Support
75 Crackdown 2000 Transportation Services
76 Facilities Modular Buildings Aviation Services
77 Happy Hollow Jaguar Exhibit Recreation and Cultural Services
78 Historical Museum Light Tower Lighting Renovation Rebid Recreation and Cultural Services
79 Ice Center Corrective Work Recreation and Cultural Services
80 Kelley Park South Parking Lot Recreation and Cultural Services
81 Leininger Center Renovation Recreation and Cultural Services
82 Median Island Improvements Phase 4 (Keyes St, Senter Rd, and White Road) Transportation Services
83 National Guard Armory  Fire Alarm Strategic Support
84 Pavement Repairs To Gate 58 Area Aviation Services
85 Prusch Exterior Lighting Recreation and Cultural Services
86 Ramp Metering Mitigation Study Transportation Services
87 Remodel of 1311 Airport Blvd. Aviation Services
88 Repertory Theater - North Retail T.I. - Hawg's Recreation and Cultural Services
89 Replace Terminal C Doors - South Concourse Aviation Services
90 Route 87 - Civic Center Interim Parking Transportation Services
91 San Jose Museum of Art  HVAC Improvements Revised Recreation and Cultural Services
92 Santa Clara Sanitary Sewer Relocation Environmental and Utility Services
93 Singleton Road Landfill Gas Collection System Upgrade Strategic Support
94 South Yard CNG Fuel Station Strategic Support
95 Street Lights - Community Development Block Grant 98 Transportation Services
96 Street Lights Citywide 2000 Phase A Transportation Services
97 Street Lights Citywide 2000 Phase B Transportation Services
98 Streetlights Crackdown 99 Transportation Services
99 Taxiway Y - B to L Aviation Services
100 TEA-21 Funded Street Resurfacing Project Transportation Services
101 Traffic Signal Unit 98A-1:Bellingham/McLaughlin, Bucknell/Marcel, Carnelian/McLaughlin, 

Curtner/Meridian, Curnter/Union, Lincoln/Minnesota
Transportation Services

102 Traffic Signal Unit 99A: Encinal/Lissow/ S.Teresa, Blossom Hill/Harwood,  
Berryessa/Farragut/Vinci,  9th/S.Clara,S.Clara/26th, Camden/Ewer

Transportation Services

103 Traffic Signal Unit 99B: Alma & Plum/Pomona, Bascom/Curtner, Bascom/Union, 
Carlton/Union Keyes/ 7th, S/ Clara & 13th

Transportation Services

104 Wildlife Center Relocation Recreation and Cultural Services
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Figure 1-5
Completed Capital Projects by Council Districts

(projects completed since the last report are shown in bold)

Projects Completed in FY 01-02
Project Name CSA

District 1
1 Mise Park Tot Lot Renovation Recreation and Cultural Services
2 Murdock Park Restrooms Recreation and Cultural Services
3 San Tomas Expressway Trunk Rehabilitation Ph I Environmental and Utility Services
4 Traffic Signal at Curci/Meridian Transportation Services

District 2
5 Chynoweth Park Tot Lot Renovation Recreation and Cultural Services
6 Lean Avenue Median Improvements Transportation Services
7 Los Paseos Park Renovation Recreation and Cultural Services

District 3
8 521 S. Sixth Street House Removal Project Recreation and Cultural Services
9 5th Street Sanitary Sewer and Storm Drain Relocation Environmental and Utility Services

10 Delmas Avenue Sanitary Sewer Replacement (MRP 97-6) Environmental and Utility Services
11 Delno Street Reconstruction Transportation Services
12 Fire Station 30 Seismic Upgrade & Remodeling Public Safety
13 McLaughlin Ave: Williams to Route 280 Transportation Services
14 North Seventh Street Sidewalk Improvement Project Transportation Services
15 Street Lights - Monterey Pedestrian Transportation Services
16 Street Lights Rosemary Gardens 2001 Transportation Services
17 Taylor Street Brick Sewer Rehabilitation Environmental and Utility Services
18 Third and Fourth Street Conversion EIR Transportation Services
19 Traffic Signal at Ninth/San Fernando Transportation Services
20 Traffic Signal at Taylor St/21st St Transportation Services
21 University Neighborhood Alley Reconstruction Transportation Services
22 West Virginia Street Alley Improvements Transportation Services

District 4
23 Berryessa Creek Park Irrigation Recreation and Cultural Services
24 Brooktree Park Tot Lot Recreation and Cultural Services
25 Hope Street Improvement Project Transportation Services
26 North San Jose EIR Environmental and Utility Services
27 Trimble Road at Guadalupe River Transportation Services

District 5
28 Kammerer Ave Sidewalk Improvement Project Transportation Services
29 Parque de la Amistad Tot Lot Renovation (PARK BOND) Recreation and Cultural Services (Bond)
30 Street Lights Mayfair 2001 Transportation Services

District 6
31 Canoas Park Tot Lot Renovation Recreation and Cultural Services
32 Forest-Rosa Sanitary Sewer Supplement Rehabilitation Phase III Environmental and Utility Services
33 Hensley Historic District, W. San Carlos, and E. Santa Clara Street Transportation Services
34 La Barbera Way Sidewalk Improvement Project Transportation Services
35 Lincoln Glen Park Play Areas Recreation and Cultural Services
36 River Glen Park Renovation (PARK BOND) Recreation and Cultural Services (Bond)
37 The Alameda at Martin Improvements Transportation Services
38 Traffic Signal at Atherton Ave/Hamilton Ave. Transportation Services
39 West San Carlos Street Median Island Improvements Transportation Services
40 West San Carlos Street Sidewalk Replacement Transportation Services
41 Willow Street Pump Station and Force Main Environmental and Utility Services

District 7
42 Curtner Avenue Infrastructure Improvement Transportation Services
43 Hillsdale Avenue Sidewalk Installation Transportation Services
44 Phelan Avenue Storm Drainage Improvements Environmental and Utility Services
45 Street Lights Tropicana 2001 Transportation Services
46 Tuers Capitol Golf Course Recreation and Cultural Services
47 Tuers Golf Course Habitat Mitigation Recreation and Cultural Services
48 Umbarger Walkway Security Lights Transportation Services
49 Windmill Springs Park Tot Lot Renovation Recreation and Cultural Services

District 8
50 Traffic Signal at Country Club/Silver Creek Valley, Courtside/Farnsworth Transportation Services
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Figure 1-5
Completed Capital Projects by Council Districts

(projects completed since the last report are shown in bold)

Projects Completed in FY 01-02 (cont'd)
Project Name CSA

District 9
51 DeAnza Park Play Area Renovation (PARK BOND) Recreation and Cultural Services (Bond)
52 Fire Station 9 Parking Public Safety
53 Houge Park Play Area Renovations (PARK BOND) Recreation and Cultural Services (Bond)
54 Lone Hill Park Play Areas and Restroom (PARK BOND) Recreation and Cultural Services (Bond)
55 Median Island Landscaping - Bascom 2, 3 Transportation Services
56 Meridian Avenue Soundwall Transportation Services

District 10
57 Cahalan Park Play Areas and Restroom Renovation (PARK BOND) Recreation and Cultural Services (Bond)
58 Foxworthy Ave: Guadalupe River Bridge Transportation Services
59 Graystone Park Play Area Renovation (PARK BOND) Recreation and Cultural Services (Bond)
60 Median Island Landscaping - Narvaez Transportation Services
61 Parkview II Park Renovation Recreation and Cultural Services
62 Parma Park Youth and Tot Lot Renovation (PARK BOND) Recreation and Cultural Services (Bond)
63 Playa del Rey Park Play Area Renovation (PARK BOND) Recreation and Cultural Services (Bond)
64 Route 87 at Branham Lane Overcrossing Trail and Landscape Transportation Services
65 Traffic Signal at Bret Hart/Via Valiente Transportation Services

Multi-Dist.
66 (D2 & D10) Colleen Drive Transportation Services
67 (D1 & D6) SNI WIN08: Winchester Public Telephone Nuisance (Winchester) Economic and Neighborhood 
68 (D3 & D6) Traffic Signal at Santa Clara/Market, Bascom/Hedding, San Antonio/10th Transportation Services

Citywide
69 Airfield Lighting Vault Relocation Aviation Services
70 Animal Care Center - Site Grading and Utilities Recreation and Cultural Services
71 CAE - Door Hardware Upgrades Recreation and Cultural Services
72 Center for the Performing Arts Acoustical Shell Replacement Recreation and Cultural Services
73 Central Service Yard Emergency Generator Strategic Support
74 City Hall Hallway Improvements Strategic Support
75 Communications Building Re-roof Public Safety
76 Construction of the 2000-01 Wheelchair Ramps Projects Transportation Services
77 Convention Center Expansion Joint Recreation and Cultural Services
78 Happy Hollow Infrastructure Renovation (Phase 1) Recreation and Cultural Services
79 Heating, Ventilation, and Air Conditioning at Fire Stations 2, 14, and 16 Public Safety
80 Japanese Friendship Garden Restroom/Picnic Renovations Recreation and Cultural Services
81 Measure A/B Funded Street Resurfacing 2000-01 Transportation Services
82 Muni Water/Tuers Yard Building B Modification Environmental and Utility Services
83 Municipal Rose Garden West Irrigation Renovation Recreation and Cultural Services
84 Pavement Repair 2001 Transportation Services
85 PSR - Route 101: Trimble Interchange Upgrade Transportation Services
86 PSR - Route 880: Coleman Interchange Upgrade Transportation Services
87 Repertory Theater Modifications - PSM Recreation and Cultural Services
88 Runway 30R Extension A to N Aviation Services
89 Street Lights - Major Area 98 Transportation Services
90 Street Lights Citywide 2000 Phase C Transportation Services
91 Street Lights Crackdown 2001 Transportation Services
92 Street Lights Neighborhood 99 Transportation Services
93 Street Lights - Underground Service Conversions 2000 Transportation Services
94 Traffic Signal at Alameda/Lenzen, Lenn/Meridian, Mabury/White, Ringwood/Tradezone, 

Union/Woodard, 1st/Nicholson, Lucretia/Phelan, Market/San Fernando, Branham/Branham 
Plaza

Transportation Services
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Figure 1-5
Completed Capital Projects by Council Districts

(projects completed since the last report are shown in bold)

Projects Completed in FY 02-03 
Project Name CSA

District 1
1 Boynton Avenue Sidewalk Installation Transportation Services
2 Calabazas Park Restroom (PARK BOND) Recreation and Cultural Services (Bond)
3 Community Gardens at Latimer School Recreation and Cultural Services
4 Hathaway Park Tot Lot Renovation and Restroom (PARK BOND) Recreation and Cultural Services (Bond)
5 Mise/Saratoga Creek Lighting Recreation and Cultural Services
6 Moreland Way: Flora to Rosalia (TDA) Transportation Services
7 Murdock Park Youth Lot Renovation (PARK BOND) Recreation and Cultural Services (Bond)
8 San Tomas Park Youth and Tot Lot Renovation (PARK BOND) Recreation and Cultural Services (Bond)
9 San Tomas Restroom Renovation (PARK BOND) Recreation and Cultural Services (Bond)
10 West Valley Branch Library Recreation and Cultural Services
11 West Virginia Street Sidewalk Transportation Services
12 Williams Road Sidewalk Transportation Services

District 2
13 Davis School Track Repairs (grant) Recreation and Cultural Services
14 Great Oaks Park Renovation (PARK BOND) Recreation and Cultural Services (Bond)
15 Los Paseos Park Youth Lot Renovation and Restroom (PARK BOND) Recreation and Cultural Services (Bond)
16 Melody Park Youth Lot Renovation (PARK BOND) Recreation and Cultural Services (Bond)
17 Monterey-Riverside Sanitary Sewer Rehab Phase II Environmental and Utility Services
18 Monterey-Riverside Supplement Sanitary Sewer Environmental and Utility Services
19 Santa Teresa Blvd. M.I.L. Improvements (Cottle-Blossom) Transportation Services
20 Shady Oaks Park Play Area Renovation (PARK BOND) Recreation and Cultural Services (Bond)
21 Silver Leaf Park Play Area Renovation (PARK BOND) Recreation and Cultural Services (Bond)
22 SNI E/GO09: Residential Speeding & Traffic Mit. (Edenvale/Great Oaks) Transportation Services

District 3
23 Almaden Blvd Sanitary Sewer Rehabilitation Environmental and Utility Services
24 Backesto Park Youth and Tot Lot Renovation and Restroom (PARK BOND) Recreation and Cultural Services (Bond)
25 Burton Circles Transportation Services
26 Columbus Park Irrigation Renovation Recreation and Cultural Services
27 East San Jose Sanitary Sewer Rehabilitation Phase II Environmental and Utility Services
28 Julian St./McKee St. Overpass Transportation Services
29 Julian Street Median Island at Pellier Park Improvements Transportation Services
30 Newhall Avenue Sanitary Sewer Rehabilitation Environmental and Utility Services
31 Play Equipment at Washington School Grant Recreation and Cultural Services
32 Roosevelt Roller Hockey Rink Recreation and Cultural Services
33 Ryland Park Youth and Tot Lot Renovation and Restroom (PARK BOND) Recreation and Cultural Services (Bond)
34 Sanitary Junction Structure Rehabilitation Phase I Environmental and Utility Services
35 Sixth and Bestor Park Development (scope) Recreation and Cultural Services
36 SNI UN07: Rehabilitation of Commercial Building at 10th/11th (University) Economic and Neighborhood 
37 South First Street Tree Planting Transportation Services
38 Spartan Stadium Improvements Grant Recreation and Cultural Services
39 Watson Park Restroom and Ramp (PARK BOND) Recreation and Cultural Services (Bond)
40 Wooster Ave: Silver Creek Bridge Transportation Services

District 4
41 Alviso Park Youth and Tot Lot Renovation (PARK BOND) Recreation and Cultural Services (Bond)
42 Berryessa Road MIL Improvements Transportation Services
43 Cataldi Park Youth and Tot Lot Renovation (PARK BOND) Recreation and Cultural Services (Bond)
44 Fourth Interceptor Phase V/VA Environmental and Utility Services
45 Northwood Park Youth and Tot Lot Renovation (PARK BOND) Recreation and Cultural Services (Bond)
46 Old Oakland Road Storm Drain Pump Station Environmental and Utility Services
47 Vinci Park Play Area Renovation (PARK BOND) Recreation and Cultural Services (Bond)

District 5
48 Alum Rock/King Streetscape Imp Project (N. 34th St./ Jackson Ave.) Transportation Services
49 Capitol Park Youth and Tot Lot Renovation (PARK BOND) Recreation and Cultural Services (Bond)
50 Children of the Rainbow Youth Lot Renovation (PARK BOND) Recreation and Cultural Services (Bond)
51 Cimarron Park Play Area Renovation (PARK BOND) Recreation and Cultural Services (Bond)
52 Hillview Park Play Area and Restroom (PARK BOND) Recreation and Cultural Services (Bond)
53 McKee Road at Capitol Avenue Transportation Services
54 Story Road and Lido Way Sidewalk Replacement Transportation Services
55 Street Lighting at Schools Transportation Services
56 Street Lights Mayfair 2002 Transportation Services
57 Traffic Signal at Dobern/Jackson Transportation Services
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Figure 1-5
Completed Capital Projects by Council Districts

(projects completed since the last report are shown in bold)

Projects Completed in FY 02-03 
Project Name CSA

District 6
58 498 Menker Avenue House Removal Recreation and Cultural Services
59 Almaden Road Sidewalk Repair Transportation Services
60 Bird and Fisk Pocket Park (Hummingbird Park) Recreation and Cultural Services
61 Buchser Way Curb and Gutter Repair Transportation Services
62 Forest-Rosa Sanitary Sewer Rehabilitation Phase IV Environmental and Utility Services
63 Hamann Park Youth Lot Renovation and Restroom (PARK BOND) Recreation and Cultural Services (Bond)
64 Lincoln High School Frontage (TDA) Transportation Services
65 Lincoln High School Theater grant Recreation and Cultural Services
66 Nightingale- Redbird Storm Drain Environmental and Utility Services
67 O'Connor (Midtown) Park Development Recreation and Cultural Services
68 Roy Avenue Park Play Area Renovation (PARK BOND) Recreation and Cultural Services (Bond)
69 Scott Street Sidewalk Improvement Transportation Services
70 SNI BRBK08: West San Carlos/Bascom Ave Economic Development (Burbank/

Del Monte)
Economic and Neighborhood 

71 The Alameda at Sunol and Wilson Sidewalk Replacement Transportation Services
72 Turnkey Park:  Cahill Phase III Recreation and Cultural Services
73 Williams Road and Boynton Avenue Sidewalk Transportation Services
74 Willow Glen Pedestrian Street Lighting Transportation Services
75 Willow Street/Bramhall Park Restroom (PARK BOND) Recreation and Cultural Services (Bond)

District 7
76 Cedro St: Cas/Buckeye Transportation Services
77 Coyote Garden Fence Replacement Recreation and Cultural Services
78 Lewis Road between Monterey Road and Aiello Drive Transportation Services
79 Police Stables Turnout Field Fencing Improvements Recreation and Cultural Services
80 Radio Street Improvement Environmental and Utility Services
81 Rule 20B Undergrounding District - McLaughlin/Story Economic and Neighborhood 
82 Rule 20B Undergrounding District - Senter Road Economic and Neighborhood 
83 Solari Park Play Area and Restroom (PARK BOND) Recreation and Cultural Services (Bond)
84 South Central Swim Center Development (Fair Swim Center) Recreation and Cultural Services
85 Stonegate Park Youth and Tot Lot Renovation (PARK BOND) Recreation and Cultural Services (Bond)
86 Story Road MIL Improvements (Senter to Highway 101) Transportation Services
87 Tully Road Ballfield Development, Phase I Recreation and Cultural Services
88 Tully Road Men's Locker Room Relocation Recreation and Cultural Services
89 Tully Road Stables Locker Room Recreation and Cultural Services
90 Tully Road Turn Out Field Relocation Recreation and Cultural Services
91 Turtle Rock Park Play Area Renovation (PARK BOND) Recreation and Cultural Services (Bond)

District 8
92 Aborn Square Loop Sidewalk Installation Transportation Services
93 Boggini Park Restroom and Tot Lot Recreation and Cultural Services
94 Brigadoon Park Tot Lot Renovation (PARK BOND) Recreation and Cultural Services (Bond)
95 Evergreen Park Irrigation Renovation Recreation and Cultural Services
96 Evergreen Park Play Area Renovation and Restroom (PARK BOND) Recreation and Cultural Services (Bond)
97 Fernish Park Play Area Renovation (PARK BOND) Recreation and Cultural Services (Bond)
98 Fernish Park Trail Recreation and Cultural Services
99 Meadowfair Center Play Area Renovation (PARK BOND) Recreation and Cultural Services (Bond)

100 Scenic Meadow Park Recreation and Cultural Services
101 SNI WE05a: Barberry Lane Sidewalk Installation Phase 2 (West Evergreen) Transportation Services
102 Welch Park Restroom (PARK BOND) Recreation and Cultural Services (Bond)

District 9
103 Butcher Park Youth and Tot Lot Renovation (PARK BOND) Recreation and Cultural Services (Bond)
104 Camden Community Center Parking Lot Expansion Recreation and Cultural Services
105 Camden Avenue M.I.L. Improvements (Blossom Hill-Kooser) Transportation Services
106 Doerr Park Youth Lot Renovation (design) Recreation and Cultural Services
107 Doerr Restroom Recreation and Cultural Services
108 Erickson Park Play Area Renovation (PARK BOND) Recreation and Cultural Services (Bond)
109 Huerta Park Youth and Tot Lot Renovation (PARK BOND) Recreation and Cultural Services (Bond)
110 Kirk Center Play Lot Renovation Recreation and Cultural Services
111 Paul Moore Park Renovation Recreation and Cultural Services
112 Reed Elementary School Playground Grant Recreation and Cultural Services
113 Thousand Oaks Park Play Area Renovation (PARK BOND) Recreation and Cultural Services (Bond)
114 Union and Foxworthy Avenues Improvement Transportation Services
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Figure 1-5
Completed Capital Projects by Council Districts

(projects completed since the last report are shown in bold)

Projects Completed in FY 02-03 (cont'd)
Project Name CSA

District 10
115 Almaden Winery Park Enhancements Recreation and Cultural Services
116 Almaden Meadows Park Youth Lot Renovation (PARK BOND) Recreation and Cultural Services (Bond)
117 Camden Avenue at Mt. Forest Uplit Crosswalk Project Transportation Services
118 McAbee Road M.I.L. Improvements (Golden Oak-Porto Alegre) Transportation Services
119 Meridian at Oakglen Uplit Crosswalk Project Transportation Services
120 Parkview III Park Renovation Recreation and Cultural Services
121 Paseo Pueblo Dr. Golf Crk SS Lat. Reconstr. & Abandonment Environmental and Utility Services
122 Redmond Avenue and Firefly Drive Environmental and Utility Services
123 Redmond Avenue Sanitary Sewer I&I Reduction Environmental and Utility Services
124 Santa Teresa Median Island Economic and Neighborhood 
125 Traffic Calming Priority List - Bret Harte Drive Improvements Transportation Services
126 Vista Park Phase II Development (PARK BOND) Recreation and Cultural Services (Bond)

Multi-Dist.
127 (D1 & D6) ITS: Stevens Creek (West) - Sil. Vly ITS West Corridor Project (Design) Transportation Services
128 (D3 & D7) SNI WA06: Rehabilitation of Commercial Property at Oak and First (Washington) Economic and Neighborhood 
129 (D3 & D5) Traffic Calming Priority List - School Access Enhancements Transportation Services

Citywide
130 2001-02 Street Rehabilitation Project Measure A/B Funded Transportation Services
131 2001-02 Street Resurfacing Project SNI Areas Transportation Services
132 Airport Boulevard - Terminal Drive Improvements Aviation Services
133 Alternative Fueling Station Aviation Services
134 Alum Rock Park Creek Realignment Study Recreation and Cultural Services
135 Alum Rock Park - Water Line Relocation Recreation and Cultural Services
136 Blower Building Office and Shop Remodel Environmental and Utility Services
137 Building Modifications - Improve Air Quality at Terminal A Garage Aviation Services
138 Building Modifications - Fire Station No. 20 Remodel Aviation Services
139 Center for the Performing Arts Wall Treatment Recreation and Cultural Services
140 Central Service Yard (Phase 2 ) Study Strategic Support
141 CIP Database Enhancement Project Strategic Support
142 Compaq Arena Water Pressure Repairs Strategic Support
143 Computer Control Room Modifications (WPCP) Environmental and Utility Services
144 Ekaterinburg, Russia and Pune, India Sister Seating Project Recreation and Cultural Services
145 Fire Stations Diesel Exhaust Phase 6 Public Safety
146 HVAC Fire Stations 3, 5, and 10 Public Safety
147 Interim Air Cargo Ramp Extension (Design) Aviation Services
148 Interim Federal Inspection Services Building Aviation Services
149 ITS: Enhancements - Silicon Valley Smart Corridor (Design) Transportation Services
150 ITS: Proactive Signal Retiming Transportation Services
151 Lagoon Mudcat Anchor Environmental and Utility Services
152 Lake Cunningham Overflow Parking Lot (Phase 2) Recreation and Cultural Services
153 Lake Cunningham Skatepark Feasibility Study Recreation and Cultural Services
154 Main Gate Security System Environmental and Utility Services
155 New Civic Center - Excavation Bid Package Strategic Support
156 New Civic Center - Piles Bid Package Strategic Support
157 North First Street Parallel Main Environmental and Utility Services
158 Outfall Road Wetlands Mitigation Project Environmental and Utility Services
159 Overfelt Gardens Improvements Recreation and Cultural Services
160 P&E Building Raw Sewage Wetwell Ventilation (WPCP) Environmental and Utility Services
161 Police Administration Building Chiller Replacement Public Safety
162 Police Administration Building Seismic Upgrade Public Safety
163 Public Education and Awareness Campaign for Traffic Calming (MBM) Transportation Services
164 Public Safety Mobile Computer Upgrade Strategic Support
165 Resurfacing (MBM) Transportation Services
166 Runway 30L Reconstruction Aviation Services
167 San Jose Family Camp Restrooms, Phase 2 Recreation and Cultural Services
168 SBWR Chlorine Residual Analyzer Station Environmental and Utility Services
169 Security System Upgrades Aviation Services
170 Silicon Valley Intelligent Transportation System Fremont Milpitas Project Transportation Services
171 Smart Intersections Program 2002 Phase 1, Package A Transportation Services
172 Southeast Air Cargo (Design) Aviation Services
173 Southeast GA Tenant Hanger Demolition Aviation Services
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Figure 1-5
Completed Capital Projects by Council Districts

(projects completed since the last report are shown in bold)

Projects Completed in FY 02-03 (cont'd)
Project Name CSA

174 Storm Drain Infrastructure Needs Assesment Environmental and Utility Services
175 Street Lights Citywide 2001 Transportation Services
176 Street Lights Crackdown 2002 Transportation Services
177 Taxiway Y Reconstruction Study Aviation Services
178 Taxiway Z Extension - South (Design) Aviation Services
179 TPS Bldg Roof Stairway Project Environmental and Utility Services
180 T. Signal at Aborn/Brigadoon., Barberry/King, Felds./Senter, Hamilton/Sagemont, 

Leeward/Story
Transportation Services

181 Traffic Signal at Camden/Meridian,Hedding/Park, Lyndale/Story, Meridian/Park, 
Monroe/Newhall

Transportation Services

182 Traffic Signal at McLaughlin/Sylvia, Magliocco/Winchester (01D) Transportation Services
183 Vehicle Fuel Dispenser Replacement Environmental and Utility Services

Projects Completed in FY 03-04 to Date
Project Name CSA

District 1
1 Bicycle & Pedestrian Facilities - Payne Avenue and Eden Avenue (TDA) Transportation Services
2 Mise Park Restroom (PARK BOND) Recreation and Cultural Services (Bond)
3 Moreland Way at San Tomas Aquino Road Transportation Services
4 Rainbow Park Play Area Renovation and Restroom (PARK BOND) Recreation and Cultural Services (Bond)
5 San Tomas Aquino Creek SS Rehabilitation Phase II Environmental and Utility Services

District 2
6 Century Oaks Water Service & Irrigation POC (Century Oaks Site Development) Recreation and Cultural Services
7 Great Oaks-State Route 85 Community Facilities District Economic and Neighborhood 
8 Improvement District 99-218SJ (Hellyer-Piercy) Contract #1 Economic and Neighborhood 
9 Southside Center Phase II Renovation Recreation and Cultural Services
10 Southside Community Center Tot Lot Renovation Recreation and Cultural Services

District 3
11 Backesto Park Restroom Renovation Recreation and Cultural Services
12 Bernal Park Expansion Recreation and Cultural Services
13 Biebrach Park Youth & Tot Lot Renovation and Restroom (PARK BOND) Recreation and Cultural Services (Bond)
14 Bonita Park Sound Feasibility Study Recreation and Cultural Services
15 Dog Park at Watson Park Recreation and Cultural Services
16 Forestdale Tot Lot Renovation (PARK BOND) Recreation and Cultural Services (Bond)
17 King Road: Penetencia to McKee: King Rd Widening Phase 1 (Mabury to McKee) Transportation Services
18 Martin Park Youth and Tot Lot Renovation  (PARK BOND) Recreation and Cultural Services (Bond)
19 Northside Community Center Recreation and Cultural Services
20 Roosevelt Park Roller Hockey Rink, Phase II Recreation and Cultural Services
21 SNI UN02: 5th/6th Street Alley Reconstruction (University) Transportation Services
22 Traffic Calming - Improvements of Martha St at S. 10th St and S. 11th St (design only) Transportation Services
23 Traffic Signal at Fourth Street and Mission Street Transportation Services
24 Underground Street Lights on Oaks and Edwards Street Transportation Services
25 Watson Park Youth and Tot Lot Renovation  (PARK BOND) Recreation and Cultural Services (Bond)

District 4
26 Central Community Police Center Public Safety
27 Fill Placement at Educational Center Environmental and Utility Services
28 Flickinger Park Youth and Tot Lot Renovation and Restroom (PARK BOND) Recreation and Cultural Services (Bond)
29 Mabury Park/ Penitencia Creek Park Chain Reach 6 Phase 1 Improvements Recreation and Cultural Services
30 Oakland Road at Wayne Ave/UPRR Transportation Services
31 Townsend Park Youth and Tot Lot Renovation  (PARK BOND) Recreation and Cultural Services (Bond)

District 5
32 Overfelt House Renovation (design) Recreation and Cultural Services
33 Plata Arroyo Park Play Area Renovation and Restroom (PARK BOND) Recreation and Cultural Services (Bond)
34 Prusch Park Perimeter Improvements Recreation and Cultural Services
35 Rule 20B Undergrounding District - McKee/Toyon Economic and Neighborhood 
36 Silvia Cassell Park Play Area Renovation (PARK BOND) Recreation and Cultural Services (Bond)
37 Traffic Signal at Mt. McKinley and White Transportation Services

District 6
38 Pedestrian Crosswalk at W. San Carlos St. and Menker Ave. Transportation Services
39 River Glen Restroom (PARK BOND) Recreation and Cultural Services (Bond)
40 SNI BRBK01a: Buena Vista Park Development Recreation and Cultural Services
41 SNI BRBK05: Program Services Inventory & Facility Needs Assessment Recreation and Cultural Services
42 Traffic Calming - Coe/Delmas/Hull Median Island Transportation Services
43 Traffic Calming - North Buena Vista Neighborhood Transportation Services

Citywide (cont'd)
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Figure 1-5
Completed Capital Projects by Council Districts

(projects completed since the last report are shown in bold)

Projects Completed in FY 03-04 (cont'd)
Project Name CSA

District 6 (cont'd)
44 Traffic Calming - Shasta/Hanchett Circles Transportation Services
45 Willow Glen & Rose Garden Area Sanitary Sewer Rehabilitation Environmental and Utility Services

District 7
46 Evergreen Sanitary Sewer Rehabilitation Phase II Environmental and Utility Services
47 Leininger Trailer Installation Recreation and Cultural Services
48 Ramblewood Park Play Area Renovation and Restroom (PARK BOND) Recreation and Cultural Services (Bond)
49 Stonegate Skatepark Recreation and Cultural Services
50 Story Road Mitigation Project Transportation Services
51 Tully Road Ball Field Development - Phase II Recreation and Cultural Services

District 8
52 Fowler Creek Park Updated Master Plan Recreation and Cultural Services
53 Groesbeck Hill Park Improvements Recreation and Cultural Services
54 Montgomery Hill Bridge Recreation and Cultural Services
55 Traffic Signal at Flint Drive and Tully Road Transportation Services

District 9
56 Camden Center Room 113 HVAC Replacement Recreation and Cultural Services
57 Kirk Park Youth and Tot Lot Renovation  (PARK BOND) Recreation and Cultural Services (Bond)

District 10 
58 Guadalupe Oak Grove Restoom (PARK BOND) Recreation and Cultural Services (Bond)
59 Jeffrey Fontana Park Youth and Tot Lot Renovation (PARK BOND) Recreation and Cultural Services (Bond)
60 Meadows Park Youth and Tot Lot Renovation (PARK BOND) Recreation and Cultural Services (Bond)
61 Parkview I Park Play  Area Renovation (PARK BOND) Recreation and Cultural Services (Bond)
62 Parma Park Master Plan (PARK BOND) Recreation and Cultural Services (Bond)
63 Playa Del Rey Sewer Rehabilitation Environmental and Utility Services
64 Vineland Branch Library (LIBRARY BOND) Recreation and Cultural Services (Bond)
65 Waterford Park Renovation Recreation and Cultural Services
66 Winfield Boulevard at Los Alamitos Creek Economic and Neighborhood 

Multi-Dist.
67 (D3 & D4) DOT Miscellaneous Sanitary Sewer Rehab Projects Environmental and Utility Services
68 (D1& D6) SNI WIN02: Eden Avenue Traffic Calming Transportation Services

Citywide
69 2002-03 Street Resurfacing Project SNI Areas Transportation Services
70 Alum Rock Park Trail Recreation and Cultural Services
71 Alum Rock Park 1998 Storm Damage Repair (Phase 2) Recreation and Cultural Services
72 Battery Recharge Stations Terminal A Aviation Services
73 Cherry Flat Dam Evaluation Recreation and Cultural Services
74 Convention Center Sound System Renovation Economic and Neighborhood 
75 Digester Gas Holder Rehabilitation (WPCP) Environmental and Utility Services
76 East Primary Tanks Sluice Gates Replacement (WPCP) Environmental and Utility Services
77 Edenvale Garden Park Phases IV and V Recreation and Cultural Services
78 Filter Influent PS Variable Frequency Drive No. 5 Environmental and Utility Services
79 Fire Dispatch Channel Expansion - Interference with North Bay Agencies Strategic Support
80 Guadalupe River Park Contracts I & II Redesign Recreation and Cultural Services
81 ITS: Airport Area - San Jose International Airport Advanced Traffic Management System Transportation Services
82 Kelley Park Maintenance Area Improvement Recreation and Cultural Services
83 Lake Cunningham Perimeter Landscaping Design Recreation and Cultural Services
84 Land Improvements - Norman Y. Mineta San Jose International Airport Modular Parking Office Aviation Services
85 New Civic Center - Foundation Bid Package (2B) Strategic Support
86 Nitrification Waste Activated Sludge Pump Replacement (WPCP) Environmental and Utility Services
87 Prusch Park Irrigation System Renovation Recreation and Cultural Services
88 Restroom Upgrades, Terminals-Facilities Restroom Plumbing Aviation Services
89 Route 880: Stevens Creek Interchange Upgrade (Study) Transportation Services
90 Saratoga, Story & McLaughlin City Facilities SE Economic and Neighborhood 
91 Street Lights Crackdown 2003 Transportation Services
92 Terminal A South Planter Area Improvements Aviation Services
93 Traffic Signal at Auzerais/Bird, Goodyear/Vine, Curtner/New Jersey, Martha/3rd (01C) Transportation Services
94 Traffic Signal at Concourse/Lundy,Julian/19,San Ped./S.Clara,Galahad/Story (01A) Transportation Services
95 Traffic Signal at Edenbury/Pearl, McKay/Ringwood, 5th/Julian, Tradezone/Ringwood, 

McKee/Toyon (00C)
Transportation Services

96 Traffic Signal at McLaughlin/Sylvia, Magliocco/Winchester (01D) Transportation Services
97 Watershed Data Base Systems (WPCP) Environmental and Utility Services
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Figure 1-6
CIP Projects with Significant Additional Operation and 

Maintenance Costs (Greater than $50,000) Funded by the General Fund
(Projects Completing FY 05-09)

Public Safety CSA
Driver Training Facility
Fire Station No. 34 - New (Berryessa)
Fire Station No. 35 - New (Cottle/Poughkeepsie)
Fire Station No. 36 - New (Silver Creek/Yerba Buena)
Fire Station No. 37 - New (Willow Glen)
Fire Training Center - New
Police - Substation

Recreation & Cultural Services CSA
Almaden Community Center & Branch Library
Almaden Lake Park
Almaden Winery Center Conversion
Alum Rock Branch Library
Berryessa Branch Library
Morrill Community/Youth Center
Cambrian Branch Library
Capital Park (Goss) Neighborhood Center
District 1 Sports Fields
East San Jose Carnegie Library
Edenvale Branch Library
Educational Park Branch Library
Emma Prusch Park
Evergreen Branch Library
Happy Hollow Park & Zoo
Hillview Branch Library
Hoffman/Via Monte Center
Joyce Ellington Branch Library
Lake Cunningham Perimeter Landscaping
Los Paseos Community Center 
Mabury Park Development
Mayfair Satellite Center
Pearl Avenue Branch Library
Roosevelt Community  Center - Multi-Service
Rosegarden Branch Library
Santa Teresa Branch Library
Seventrees Branch Library
Shady Oaks Sports Park
Singleton Sports Park
Southside Community Center
Tully Road Branch Library
Willows Community Center - Multi Service
West Side Branch Library
Youth Center - District 1

This list does not include all Strong Neighborhoods Initiative Projects with potential Operation and Maintenance impacts on 
the General Fund.
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SECTION II 
PARK BOND PROJECTS 

 
In November of 2000, the voters of San José overwhelmingly approved the passages of 
two general obligation bond measures.  This section of the report focuses on those 
projects approved by Measure P - the Safe Neighborhood Parks and Recreation Bond 
($228 million).  These projects are a sub-set of the projects from the Recreation and 
Cultural Services CSA.   
 
PROJECT SCHEDULES & STATUS SUMMARY 
  
The Park Bond Program in the current 5-year CIP consists of 48 park projects.  Of these 
48 projects, 43 are active FY 03-04 projects, 2 have pending schedules, and 3 are 
scheduled to start in future years (FY 05-08).  Of the 43 active projects, 36 projects have 
been completed or are on schedule, and 7 have extended schedules. 
 
The completed projects are shown in Figure 1-5.  Project schedules are provided in 
Figure 2-1 for projects with activity during FY 03-04.  Figure 2-2 summarizes the 
schedule status of the completed or active projects. It should be noted that although the 
majority of the projects in this program are scheduled for completion by June 2004, most 
of these are neighborhood parks projects and the remaining projects to be concluded over 
the next 4 years include the larger projects such as community centers, regional parks, 
trails and sports parks projects. 
 
The remainder of the Park Bond Program consists of 3 future projects (FY 05-08), as well 
as 47 projects that were completed prior to July 2003.   The future projects are as follows: 
 

FY 04-05 Project Start 
Los Gatos Creek Trail 
 
FY 05-06 Project Start 
Los Alamitos/Calero Creek Trail 
Solari Community Center – Multi Service 

   
A summary of the park bond program project starts and finishes is shown in Figure 2-3.    
 
Neighborhood Parks 
Following the anticipated February 2004 award of the Noble Park project, 72 of 73 (99%) 
neighborhood park projects will have been completed or awarded for construction.  Since 
the last report, 5 additional neighborhood projects were completed as follows: 
 

• Biebrach Park Youth & Tot Lot Renovation and Restroom  
• Mise Park Restroom 
• Plata Arroyo Park Play Area Renovation and Restroom 
• Ramblewood Park Play Area Renovation and Restroom  
• River Glen Restroom 
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The Biebrach Park renovation compliments the Gardner Community Center project 
construction and included a new restroom and play area improvements.  Two new 
schedule extensions have occurred since the last report.  The Noble Park Play Area 
Renovation project was rebid due to a non-responsive contractor and the Parkview II 
Park Play Area Renovation project was re-phased to accommodate improved 
neighborhood access to a nearby elementary school during construction. The award and 
construction schedule for the William Street Park project is pending as a result of its 
inclusion as an element of the Selma Olinder Park Master Plan build-out project.  
Assemblage of the funding package for this project is currently delaying the construction 
schedule.   
 
Community Centers 
Currently, there are 8 community center projects actively moving forward.  Construction 
continues on both the Camden Multi-Service Center and the Gardner Satellite 
Community Center.  New construction of the 12,400 square foot Gardner Center is 
located at the west end of Biebrach Park, where park renovation on the east end of the 
park was recently finished as part of the Park Bond program.  Currently, the building 
structural work is complete and the roof is nearing completion.  Completion for both 
projects is scheduled for early 2005.  The Southside Community Center – Phase III is 
beginning design development.  The master plan phase of the Almaden Joint Facility has 
been completed (Parma Park Master Plan) and final construction documents are in 
process.   
 
The Mayfair Community Center is currently in the early stages of project 
feasibility/scope definition and will continue the master planning phase by the end of the 
calendar year.  The schedule for this project is being re-evaluated to advance the project 
and has been listed as “schedule pending” in this report.  A revised schedule will be 
provided to Council as soon as it becomes available.  The site selection process for the 
Willows Community Center has narrowed the location to two sites and negotiations for 
property acquisition are underway and preliminary project programming options relative 
to the site have been completed.  
 
Regional Parks 
Two projects, Emma Prusch Memorial Park – LeFevre House and Municipal Rose 
Garden have entered the construction phase and are on schedule to be completed in FY 
03-04.  Staff is completing the construction documents for Almaden Lake park using the 
community approved consultant design.  The project is scheduled to award in June 2004. 
 
A design services proposal for the $52.3 million Happy Hollow Park and Zoo project was 
submitted by the selected professional consultant, Portico Incorporated.   Evaluation of 
the consultant’s proposal by Public Works staff continues with negotiations anticipated to 
begin in March 2004. 
 
Trails 
Four of the 5 trails included within the bond program are currently active within the 
feasibility or design stages.  Three trail projects have extended schedules.   
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• Guadalupe River Trail – Reach 6 (280 to Willow Street reach): The master plan is 
at the 90% stage and is being circulated for review by stakeholder agencies.  
Design challenges continue to be discussed, particularly a ramping system over a 
flood control wall immediately south of the CDM parking lot.  The project is 
scheduled for completion by February 2006. 

• Coyote Creek Trail – (Los Lagos Golf Course to Phelan/Kelley Park reach):  The 
master plan is showing as schedule extended to provide expanded community 
participation and coordination.  Staff conducted 5 additional outreach meetings 
during the weeks of Feb 2 and Feb 9 to report on the final alignment to be 
documented in the master plan.  The master plan has identified the potential need 
to acquire land or easement of property along the east bank at 
Summerside/Galveston. 

• Los Gatos Creek Trail – (Reach 4 Lincoln to Auzerais):  The master plan involves 
preparation of a feasibility study, environmental clearance, design development 
plans, plans and specifications of a portion of the Los Gatos Creek Trail along the 
Lincoln Avenue alignment from Lonus Street and Auzerais Avenue.  The 
feasibility study should be completed in March 2004.   

• San Tomas/Saratoga Creek – (Reach 6 – Bollinger to Prospect): Permits and 
agreements from multiple agencies are currently being secured.  The project is out 
to bid and is scheduled to start construction in June 2004. 

 
Sports Parks 
As noted in the previous CIP Report, project start dates for construction for the Singleton 
and Shady Oaks sports parks were rescheduled to FY 06-07 to defer the operations and 
maintenance impacts to the General Fund.  Four (4) community meetings have been 
conducted related to the development of neighborhood serving elements at Singleton 
Park.  A series of meetings related to sport park elements has been scheduled for March 
and April.  An update of the project feasibility study related to project business and 
operational alternatives has recently been completed and is under evaluation.  This study 
will help reevaluate the type and scope of regional sports park facilities needed to serve 
both Citywide and neighborhood needs. 
 
The Parks, Recreation and Neighborhood Services Division is pursuing further plan and 
parking alternatives for the Shady Oaks park site responding to requirements set by the 
Santa Clara County Parks and Recreation Commission.  A presentation is scheduled for 
May 2004. 
 
PROPERTY ACQUISITION 
 
A total of 5 projects still require site selection.  Figure 2-4 provides further information 
regarding property acquisition. 
 
PROJECT FINANCING AND EXPENDITURES 
 
In 2002-2003, $46.7 million in General Obligation Bonds were issued to fund park 
projects.  This second bond issuance for these projects brings the total bond proceeds to 
$86.7 million.  The first bond issuance occurred in fiscal year 2000-2001 and totaled $40 
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million.  Through the second quarter of fiscal year 2003-2004, park bond project 
expenditures and encumbrances totaled $51.6 million.  A graph of the projected and 
actual commitments is shown in Figure 2-5. 
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SECTION III 
LIBRARY BOND PROJECTS 

 
In November of 2000, the voters of San José overwhelmingly approved the passages of 
two general obligation bond measures.  This section of the report focuses on those 
projects approved by Measure O - the Neighborhood Libraries Bond ($212 million).  
These projects are a sub-set of the projects from the Recreation and Cultural Services 
CSA. 
 
PROJECT SCHEDULES & STATUS SUMMARY 
  
The Library Bond Program in the current 5-year CIP consists of 20 projects.  Of these 20 
projects, 11 are active FY 03-04 projects, and 9 are scheduled to start in future years (FY 
05-08).  All 11 active projects are completed or on schedule. 
 
The recently completed project (Vineland Branch) is included in Figure 1-5.  Project 
schedules are provided in Figure 3-1 for projects with activity during FY 03-04.  Figure 
3-2 summarizes the schedule status of the 11 completed or active projects. 
 
The remainder of the Library Bond Program consists of 9 future projects (FY 05-08) as 
shown below: 
 

FY 04-05 Project Start 
Pearl Avenue Branch Library 
West Side Branch Library - New 
 
FY 05-06 Project Start 
East San José Carnegie Branch Library 
Santa Teresa Branch Library 
Seventrees Branch Library 
 
FY 06-07 Project Start 
Educational Park Branch Library 
Willow Glen Branch Library 
 
FY 07-08 Project Start 
Calabazas Branch Library 
Southeast Branch Library - New 

 
A summary of the library bond program project starts and finishes for projects can be 
found on Figure 3-3.  A total of 4 projects are scheduled to be completed by June 2005. 
 
Project Summary  
During the second quarter of FY 03-04, construction of the new Vineland branch was 
completed, construction on the Berryessa and Tully Road branches continued; design of 
the Rose Garden and Alum Rock branches were completed; and design of the Almaden 
community center and branch library joint facility, and the Evergreen and Hillview 
branches continued and are tracking on schedule.  
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Community input into the location, design, and construction of the branch libraries 
continues to be an essential part of the program.  Each branch project will have 3 to 4 
community meetings regarding the building program, conceptual design, schematic 
design, and public art.  Additional details on the community meetings already held or 
scheduled for the next several months can be found at www.newsanjoselibraries.com. 
 
PROPERTY ACQUISITION 
 
One project, the Southeast Branch Library, still requires site selection.  Discussions are 
currently being held with Evergreen College to discuss options.  Several city-owned sites 
were identified and community meetings were held on October 30, 2002 and April 30, 
2003.  The acquisition schedule for this project is currently pending. 
 
PROJECT FINANCING AND EXPENDITURES 
 
In 2002-2003, $30 million in General Obligation Bonds were issued to fund library 
projects.  This second bond issuance for these projects brings the total bond proceeds to 
$61 million.  The first bond issuance occurred in fiscal year 2000-2001 and totaled $31 
million.  Through the second quarter of fiscal year 2003-2004, library bond project 
expenditures and encumbrances totaled $39.5 million.  A graph of the projected and 
actual commitments is shown in Figure 3-4. 
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SECTION IV 
PUBLIC SAFETY BOND PROJECTS 

 
The $159 million Public Safety Bond Program funds capital projects for the Fire and 
Police Departments including:  a public safety driver training facility, new and upgraded 
911 communications facilities, new fire training center, new police substation, 4 new fire 
stations, 4 fire stations to be relocated, 4 community policing centers, and upgrades to 20 
fire stations for essential facilities and gender privacy.   
 
PROJECT SCHEDULES & STATUS SUMMARY 
The Public Safety Bond Program consists of 36 projects.  Of these 36 projects, 17 are 
active FY 03-04 projects, 4 projects have pending schedules and 15 are scheduled to start 
in future years (FY 05-08).  Of the 17 active projects, 15 have been completed or are on 
schedule and 2 have extended schedules. 
 
Project schedules are provided in Figure 4-1 for projects with activity during FY 03-04.  
Figure 4-2 summarizes the schedule status of these projects.  The remainder of the public 
safety bond program consists of 15 future projects as follows: 
 
FY 04-05 Project Start 
Fire Station No. 36 New (Yerba Buena) 
Fire Station No. 37 New (Willow Glen) 
Fire Station No. 12 Relocation (Calero Avenue) 
Fire Station No. 5 Upgrade (North 10th Street) 
Fire Station No. 10 Upgrade (South Monroe Street) 
Fire Station No. 16 Upgrade (South King Road) 
Foothill Community Police Center 
South Community Police Center 
Police 911 Dispatch Renovation 
 
FY 05-06 Project Start 
Fire Station No. 3 Upgrade (Martha Street) 
Fire Station No. 6 Upgrade (Cherry Avenue) 
Fire Station No. 9 Upgrade (Ross Avenue) 
Fire Station No. 11 Upgrade (Villages Parkway) 
Fire Station No. 15 Upgrade (Blaney Avenue) 
Fire Station No. 22 Upgrade (Bose Lane) 
 
A summary of the public safety bond program project starts and finishes for projects can 
be found on Figure 4-3.  Nine additional projects will begin by July 2004.  Three projects 
are scheduled for completion by June 2004 with a total of 8 projects to be completed by 
June 2005. 
 
FIRE FACILITIES 
Since the last report, the Fire Department has acquired two parcels:  a portion of the 
City’s former Las Plumas Service Yard site was acquired for New Fire Station No. 34 
(Berryessa) and satellite training center. A private parcel on Blossom Hill was acquired 
for relocated Fire Station No. 17 (Cambrian). 
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Site selections are being finalized for the relocation of Fire Station No. 23 (Northeast San 
José) and Fire Station No. 25 (Alviso).   Although Fire Stations Nos. 12 (Calero) and 36 
(Yerba Buena) are future projects, staff have identified suitable sites for these projects 
and are performing due diligence to evaluate the appropriateness of these sites for the 
projects. 
 
In addition, the project teams began design work on fire station upgrade projects at 
various stations including Fire Station Nos. 7 (Emory St), 8 (E Santa Clara St),                
18 (Monterey Highway), and 19 (Piedmont Rd). 
 
Construction is underway at Fire Station Nos. 4 (Leigh Ave), 13 (Pearl Ave), and 26 
(Tully Rd).  All three of these projects are scheduled for completion by summer 2004. 
 
In order to address operating budget considerations, the Fire Department is evaluating 
alternative strategies for fire operations on the east side of San Jose.  The results of this 
evaluation may alter plans and schedules for improving Fire Station Nos. 2 (Alum Rock), 
21 (Mt. Pleasant Rd), and 24 (Aborn Ave).  Schedules for these three projects are 
pending.  
 
POLICE FACILITIES 
As discussed in the last report, the acquisition of the site located on Winchester 
Boulevard being considered for the West Community Police Center (CPC) was not 
successful.  Since that time, staff has identified another site and is considering collocating 
the CPC with a community center project.  The schedule for this project is pending on 
finalization of scope and acquisition of property. 
 
In addition, the delivery team is focusing on a final site for the Police Southside 
Substation.  Negotiations are underway with several property owners, and staff are 
performing preliminary analyses such as environmental and traffic conditions.  An 
architectural design firm is under contract and verifying the Police Substation program. 
 
PROPERTY ACQUISITION  
The Public Safety Bond Program is still in its early stage and therefore, most of the 
projects are under property determination and acquisition as described in the previous 
sections.  Figure 4-4 summarizes the status and schedules for property acquisition for the 
Public Safety Bond Program projects. 
 
PROJECT FINANCING AND EXPENDITURES 
The projects in this program are funded through a general obligation bond measure.  In 
June 2002, $39,375,000 of bonds were sold for this program including: $16.7 million for 
the Police Department and  $22.6 million for the Fire Department.  Since the start of the 
program in FY 02-03 and through the first two quarters of FY 03-04, preliminary 
projections of expenditures and encumbrances for the public safety bond program total 
$8.6 million.  A graph of the actual expenditures through the first two quarters of FY 03-
04 and projected commitments for FY 03-04 and 04-05 is shown in Figure 4-5.  
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SECTION V 
OTHER PROJECTS IN CIP 

 
The remainder of the projects in this report are funded through various programs within 
the CIP.  This consists of 475 currently identified projects and approximately 174 annual 
programs.   These projects derive their funding from various sources including, grants, 
taxes, fees and charges, transfers, general fund, interest income, bond sales, and other 
revenue sources.  Each project is assigned to a specific City Service Area (CSA) which 
assumes the responsibility for the on-time, on-budget delivery of its projects. As 
mentioned in Section I of this report, Strong Neighborhoods Initiative projects funded for 
FY 03-04 are included as part of this analysis.   
 
Of the 475 projects, 313 are active FY 03-04 projects, 57 have pending schedules, and 
105 are scheduled to start in future years (FY 05-08).  Of the 313 active projects, 271 
have been completed or are on schedule, 38 have extended schedules, and 4 schedules are 
to be reset. 
  
A list of completed projects (sorted by fiscal year, then Council District) is shown in 
Figure 1-5.  Figures 5-1 through 5-6 provide bar chart schedules by CSA for projects with 
activity during FY 03-04.  Figure 5-7 summarizes the schedule status of the completed or 
active FY 03-04 projects.   
 
The remainder of the other projects in the CIP consists of 105 currently identified future 
projects (FY 05-08) as represented in Figure 5-8.   
 
A summary of the “Other CIP” project start and finishes for projects can be found on 
Figure 5-9.  From July 2000 to June 2003, the City completed 334 “Other CIP” projects.  
By June 2004, 162 more projects will be completed for a four-year total of 496 projects 
that citizens of San Jose will see in their communities. 
 
In addition to the projects discussed above, there are approximately 174 annual programs 
in the CIP (Figure 5-10).  These programs range from traffic calming in the 
Transportation CSA to miscellaneous sewer rehabilitation in the Environmental and 
Utility Services CSA.  Many of these programs result in projects which are listed 
separately throughout this report.  Projects resulting from these programs will also be 
added to the overall project list as they are developed throughout the year.  The following 
sections provide a more detailed analysis of project status by CSA. 
 
AVIATION SERVICES (Figure  5-1) 
 
Description: 
This CSA is dedicated to the development and completion of projects that improve the 
safety, security, and customer service of Mineta San José International Airport.  The 
2004-2008 CIP was developed in alignment with the Airport Security and Traffic Relief 
Act (ASTRA) approved by the voters at a special election held on March 4, 2003.  
Resources are programmed in this CIP to implement federally mandated security 
improvements, and transportation, parking, utility and general infrastructure 
improvement projects. 
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Highlights: 
Implementation of the terminal area development projects is the major focus at the 
Airport.  Project feasibility and design efforts are underway for the North Concourse and 
preemptive projects, including gate and utility relocations, and site clearance.    
Construction of the North Concourse and associated projects will begin once Council 
makes a finding that the conditions outlined in the ASTRA initiative have been met.  The 
finding is predicated upon the accomplishment of certain transportation related 
conditions.  In addition to the terminal area development projects, feasibility efforts are 
underway for an airline maintenance facility, parking and roadway improvements, and 
the reconstruction of Taxiway Y. 
 
One (1) project has been completed since the last report.  This project is Battery Recharge 
Stations Terminal A. 
 
Schedule Status: 
Of the 45 projects in this CSA, 22 are active FY 03-04 projects, 2 have pending 
schedules, and 21 are scheduled to start in future years (FY 05-08).  Of the 22 active 
projects, 19 have been completed or are on schedule and 3 have extended schedules.  
 
• Two (2) projects have pending schedules:  Central Plant Expansion (Design) and 

North Concourse Building.  In March 2004, the Airport Department will be 
presenting a finding to Council that the conditions outlined in the ASTRA initiative 
have been met.  Once Council approves the finding, the projects will be evaluated and 
schedules will be established. 

 
• Three (3) projects have extended schedules:  Cargo Ramp Security and Taxiway 

Improvements, Skyport Grade Separation, and Runway 30L Extension (previously 
reported in the May 12, 2003 Quarterly Status Report).  The construction start of the 
Cargo Ramp Security and Taxiway Improvements project was delayed due to the 
review and approval of a security plan and haul route.  Beneficial use is currently 
scheduled for May 2004.  The construction start of the Skyport Grade Separation 
Project depended upon the completion of the Airport Blvd - Terminal Drive 
Improvements Project.  The completion of this precursor project was delayed, 
consequently delaying the start and completion of the Skyport Project.  Liquidated 
damages were assessed against the contractor of the precursor project, the settlement 
of which is currently subject to facilitated dispute resolution currently in progress.  
Beneficial occupancy is now scheduled for April 2004 

 
ECONOMIC AND NEIGHBORHOOD DEVELOPMENT (Figure 5-2) 
 
Description: 
This CSA includes the Developer Assisted Projects Capital Program, capital 
improvement projects for the Convention Center, and Strong Neighborhoods Initiative 
projects related to neighborhood and economic development.   

45



 

Highlights: 
The following two projects were completed since the last report: Saratoga, Story and 
McLaughlin City Facilities SE and Rule 20B Undergrounding District – McKee/Toyon. 
 
Schedule Status: 
Of the 26 projects in this CSA, 17 are active FY 03-04 projects, 4 projects have pending 
schedules and 5 are scheduled to start in future years (FY 05-08).  Of the 17 active 
projects, 16 have been completed or are on schedule, and 1 has an extended schedule.  
This project was reported as schedule extended in the last CIP report. 
 
ENVIRONMENTAL AND UTILITY SERVICES (Figure 5-3) 
 
Description: 
This CSA includes the sanitary sewer system, storm sewer system, water pollution 
control, and water utility capital programs.  This CSA’s primary focus is on construction, 
rehabilitation, modification, and maintenance of these facilities. 
 
Highlights: 
Five (5) projects were completed since the last report.  These projects are: Fill Placement 
at Education Center, Willow Glen & Rose Garden Area Sanitary Sewer Rehabilitation, 
DOT Miscellaneous Sanitary Sewer Rehabilitation Projects, East Primary Tanks Sluice 
Gates Replacement (WPCP), and Watershed Data Base Systems (WPCP). 
 
Schedule Status: 
Of the 74 projects in this CSA, 56 are active FY 03-04 projects, 3 projects have pending 
schedules, and 15 are scheduled to start in future years (FY 05-08).  Of the 56 active 
projects, 51 have been completed or are on schedule, and 5 have extended schedules.   
 
Of the 5 projects with extended schedules, 4 were reported as schedule extended in 
previous CIP reports.  The Silver Creek Pipeline project has a new extended schedule due 
to the malfunction of a section of pipe during final testing. 
 
RECREATION AND CULTURAL SERVICES (Figure 5-4) 
  
Description: 
This CSA includes the library, park, and community facilities development capital 
programs administered by the Library and Parks, Recreation, and Neighborhood Services 
Departments.  Some recreational use municipal improvements are also included within 
this CSA, as administered through the Department of Convention, Arts, and 
Entertainment.   
 
Highlights: 
The projects completed since the last report include Bernal Park Expansion, Backesto 
Park Restroom Renovation, Cherry Flat Dam Evaluation, Guadalupe River Park 
Contracts I & II Redesign, Edenvale Garden Park Phases IV and V, Montgomery Hill 
Bridge, SNI BRBK05: Program Services Inventory & Facility Needs Assessment, and 
Southside Center Phase II Renovation.  
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Schedule Status: 
Of the 125 projects in this CSA, 86 are active FY 03-04 projects, 22 have pending 
schedules, and 17 are scheduled to start in future years (FY 05-08).  Of the 86 active 
projects, 72 have been completed or are on schedule and 14 have extended schedules. 
 
• Fourteen (14) projects have extended schedules.  Of these 14 projects, 10 projects 

were reported as having extended schedules in the last report.  Since the last report, 4 
additional projects have extended schedules due to redistribution of workload and 
utilization of in-house resources to provide design services (Alum Rock Service Yard 
Improvement), payment disputes between the contractor and his subcontractors, 
which have resulted in a slowdown of the work (Animal Care Center), weather delays 
(Pala School Field Renovation), and delays in contractor submittals (Watson Park 
Skate Facility). 

 
Two (2) projects (Alviso Park Master Plan and Kirk Center Master Plan) have been 
removed from this report at this time due to funding and project reprioritization. 
 
STRATEGIC SUPPORT (Figure 5-5) 
 
Description: 
The City has merged the three Strategic Support CSAs (formerly City Facilities and 
Equipment, Finance and Technology, and Employee Services) into one CSA.  As a result, 
2 Finance and Technology projects have merged with the 15 City Facilities and 
Equipment  projects for a total of  17 Strategic Support projects. 
   
Highlights: 
Three contracts were awarded for The New Civic Center during the second quarter of FY 
03-04 totaling $6.25 million. The contracts awarded were for Battered Wall, 
Door/Frames/Hardware, and Ceramic Tile. The Plaza Structural Slab was started in 
August 2003, with substantial completion occurring in January 2004.  Structural Steel for 
the office tower commenced in August 2003, with Steel Top Out occurring in February 
2004.  The project is 21% completed. 
 
The CIP Database Enhancement Project - Phase II development continues to progress.   
One of the first enhancements completed is an online CIP project expenditure tracking 
report.  In addition, the project recently completed FMS budget download to the CIP 
project level.  The two reports are merged on the CIP Database and provides the project 
manager an enhanced online tool to monitor project expenditures with budget.  As 
mentioned in the last report, the Enhancement Project rolled out a new feature of posting 
CIP project solicitation for consulting services on the Internet.  Consultants may 
subscribe to the hotline and receive email notifications of any posting on the website.  
There are currently about 100 consultants subscribed to the hotline.   
 
The CIP Database recently debuted a project status report feature that allows 
management and project staff access to project information via a web browser on both 
desktop computer (Desktop CIP) and hand-held PDA (Pocket CIP).  The report displays 
project information such as construction contract values and award/completion dates, 
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project event chronology, outstanding issues and contact information.  The project team 
is currently working on linking CIP project labor data to the CIP Database.   
 
Schedule Status: 
This CSA consists of 17 projects.  All 17 FY 03-04 projects are on schedule or have been 
completed.   IT’s Fire Dispatch Channel Expansion-Interference with North Bay Agency 
has been completed. 
 
From the last report, 2 projects have been removed from this report.  The existing City 
Hall Security Improvements project was removed from this report until a defined scope 
of work is in place for rehabilitation of the existing City Hall for future use.  The IT 
project – Feasibility Study for Radio Equipment Microwave Replacement project was 
removed from this report because the project scope has been incorporated into a county-
wide communications project. 
 
TRANSPORTATION SERVICES (Figure 5-6) 
 
Description: 
This CSA includes the Parking and Traffic capital programs.  The focus of this CSA is to 
fund the build-out of major street networks, maintenance of paved roadways, new traffic 
signals and streetlights, and neighborhood improvements such as traffic calming, 
sidewalk, curb, and gutter repair, bicycle and pedestrian facilities.  The mission of the 
Traffic Capital Program is to implement a safe, efficient and environmentally sensitive 
surface transportation system.  The Parking Program’s primary capital responsibilities are 
the development of parking facilities, maintenance and improvements to existing 
facilities, and the upgrade and replacement to both on-street and off-street revenue 
control equipment.    
 
Highlights: 
Seven (7) projects were completed since the last report.  These projects are: Traffic 
Calming – Improvements of Martha St at S. 10th St & S. 11th St, Oakland Road at Wayne 
Av/UPRR, Pedestrian Crosswalk at W. San Carlos St and Menker Ave, Traffic Calming 
– Coe/Delmas/Hull Median Island, SNI WIN 02: Eden Avenue Traffic Calming 
(Winchester), Street Lights Crackdown 2003, and Traffic Signal Unit 01A. 
 
Schedule Status: 
Of the 187 projects in this CSA, 115 are active FY 03-04 projects, 26 have pending 
schedules, and 46 are scheduled to start in future years (FY 05-08).  Of the 115 active 
projects, 96 have been completed or are on schedule, 15 have extended schedules, and 4 
projects schedules are to be reset. 
 
• Fifteen (15) projects have extended schedules. Of the 15 projects, 12 projects were 

reported as having extended schedules in the last report.  Since the last report, 3 
additional project schedules have become extended due to delays in PG&E 
connection services (Street Lights Strong Neighborhoods 2003 and Street Lights 
Backlog 2002) and placing the construction on hold to accommodate customer needs 
(The Alameda at Cleaves Improvements). 
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• Four (4) project schedules are being reset as part of this report.   Of the 4 projects, 
two (2) are being reset due to an increase or change in scope of work (First 
Street/Skyport Drive Improvement Study and Traffic Signal at Berger and Oakland), 
one (1) is being reset as a result of a reinstatement of the project from an “on hold” to 
an “active” status (King/Story Road Street and Sidewalk Improvements), and one (1) 
is being reset as a result of shifting the project funding from a consultant design to an 
in-house design (Oakland Road: Brokaw to Montague). 
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Figure 5-8
Other CIP Future Programmed Projects

Sorted by Fiscal Year Start Date

FY04-05
Project Name CSA
Air Cargo Screening Aviation Services
Airport Warehouse Demolition Aviation Services
Demolition of Existing Belly Freight Building Aviation Services
Double Level Roadway Deck Aviation Services
Filter Backwash Automation (WPCP) Environmental and Utility Services
Filter Building Valves Replacement (WPCP) Environmental and Utility Services
Forest-Rosa Sanitary Sewer Rehabilitation Phase V Environmental and Utility Services
Hobson Walnut Area Environmental and Utility Services
Maintenance Building SE (Bldg #2) Aviation Services
Miscellaneous Preemptive Projects Aviation Services
Montgomery Hill Community Garden Recreation & Cultural Services
Refurbish 1120 Coleman Avenue Aviation Services
Rental Car Garage Aviation Services
San Tomas Aquino Creek Trunk-Phase III Environmental and Utility Services
SIDA Area Improvements, Security Aviation Services
Sign Replacement: Volmar Aviation Services
SNI - 13S05: Pedestrian-Friendly Corridors Transportation Services
SNI - BLK 02: Access for Youth and Teens to Recreational Amenities Recreation & Cultural Services
SNI - BRBK 02: Scott St/Auzerais Ave Improvements Transportation Services
SNI - BRBK 03: Freeway Park over Interstate 280 Recreation & Cultural Services
SNI - DP 05: Improve Gifford Ave. Streetscape Transportation Services
SNI - DP 06: Improve Auzerais Streetscapes Transportation Services
SNI - DP 01: Residential Parking Improvements Transportation Services
SNI - E/GO 03: Edenvale/Great Oaks Community Center Recreation & Cultural Services
SNI - E/GO 04: Community Garden Recreation & Cultural Services
SNI - E/GO 07: Traffic Improvements Transportation Services
SNI - EV 10: Street Sweeping Transportation Services
SNI - EV02: Residential Speeding and Traffic Mitigation - East Valley/680 Transportation Services
SNI - EV06: Create Additional Facilities for Community and Enhance Rec.  Activities Recreation & Cultural Services
SNI - FWBT 04: McKee and 33rd Redevelopment Economic & Neighborhood 
SNI - GE 08: Traffic Calming (Gateway East) Transportation Services
SNI - GE 01: Neighborhood Center (Gateway East) Recreation & Cultural Services
SNI - GG 02: Parking, Traffic Circulation, & Pedestrian Access to Gardner Academy Transportation Services
SNI - GG 05: Retail Development - Greater Gardener Economic & Neighborhood 
SNI - H/VM 04: Alleyway Enhancement Transportation Services
SNI - H/VM 10: Lighting in Neighborhood Alleyways Public Safety
SNI - KO 04: Evaluate traffic complaints and address them with appropriate measures Transportation Services
SNI - KO 05: Build partnerships with schools to improve appearance of sites and Recreation & Cultural Services
SNI - KO 08: Install additional trees and landscaping to improve appearance of streets Transportation Services
SNI - MA 08: Initiate Traffic Calming Study Transportation Services
SNI - MAY 07: Investigate traffic issues; develop, review & implement traffic Transportation Services
SNI - MAY 01: Establish new Adult Learning Center Recreation & Cultural Services
SNI - SK 06: Develop Art Oriented uses in East-Gardner Area Economic & Neighborhood 
SNI - SK 08: Improve Access to Elementary Schools Transportation Services
SNI - TS04: Neighborhood Traffic Calming and Stripe On-Street Parking Spaces Transportation Services
SNI - TS05: Develop joint use park at Meadows Elementary School Recreation & Cultural Services
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Figure 5-8
Other CIP Future Programmed Projects

Sorted by Fiscal Year Start Date

FY04-05 (continued)
Project Name CSA
SNI - UN07: Rehabilitation of Commercial Building at 10th & Williams Economic & Neighborhood 
SNI - WA02: Alma Senior & Teen Center Improvements Recreation & Cultural Services
SNI - WA03: Darby Court Area Improvements Environmental and Utility Services
SNI - WA04: Couplet Conversion: Vine and Almaden Transportation Services
SNI - WA06: Rehabilitation of Commercial Property at Oak and 1st St Economic & Neighborhood 
SNI - WE03: Build Multi-Purpose Sports Facility Recreation & Cultural Services
SNI - WE05b: Sidewalk and Trail Along Barrberry Ln (trail) Recreation & Cultural Services
SNI - WE07: Residential Speeding and Traffic Mitigation - Winchester Transportation Services
SNI - WE08: Traffic Calming - West Evergreen Transportation Services
SNI- UN03: Coyote Creek Trail Expansion Recreation & Cultural Services
South Apron Replacement Aviation Services
South Concourse Building Aviation Services
Suncrest Avenue Sanitary Sewer Repair (MRP 96-7) Environmental and Utility Services
Taffy Drive Main Replacement Environmental and Utility Services
Taxiway Z Alignment Aviation Services
Traffic Mitigation Aviation Services
Traffic Signal at 7th & Virginia Transportation Services
Traffic Signal at Balbach & Market Transportation Services
Traffic Signal at Bascom & Foxworthy Transportation Services
Traffic Signal at Camden & Merrill Loop Transportation Services
Traffic Signal at La Pala & McKee Transportation Services
Traffic Signal at Margaret/280 & 7th Transportation Services
Traffic Signal at Market & St. John Transportation Services
Traffic Signal at Phelan & 7th Transportation Services
Willow Union Trunk Sewer Environmental and Utility Services

FY05-06
Project Name CSA
Airport Boulevard Landscaping Aviation Services
Berryessa Road: Coyote Creek to Route 680 Transportation Services
Central Utility Plant Aviation Services
Citywide Skatepark at Lake Cunningham Recreation & Cultural Services
Comanche Park Renovation Recreation & Cultural Services
Ewert Road Landscaping Aviation Services
Fourth Interceptor Environmental and Utility Services
Lake Cunninghame Perimeter Landscaping Construction Recreation & Cultural Services
Monterey- Riverside Sanitary Sewer-Phase V Environmental and Utility Services
North San Jose Well Site Improvements Environmental and Utility Services
Oakland Road: Route 101 to Hedding Transportation Services
Short-Term Interim Red Parking Lot Aviation Services
SNI - UN04: Couplet Conversion: 10th and 11th Transportation Services
South Concourse Roadway Aviation Services
Traffic Signal at Bollinger & Hyde Transportation Services
Traffic Signal at Hillsdale & Ross Transportation Services
Traffic Signal at Keyes & Third Transportation Services
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Figure 5-8
Other CIP Future Programmed Projects

Sorted by Fiscal Year Start Date

FY05-06 (continued)
Project Name CSA
Traffic Signal at Naglee & Park Transportation Services
Traffic Signal at Old Bayshore & 10th Transportation Services
Traffic Signal at Old Bayshore & Queens Transportation Services
Traffic Signal at Santa Clara & 28th Transportation Services
Union Avenue at Ross Creek Transportation Services

FY06-07
Project Name CSA
Landside Development Aviation Services
Norwood Pump Station Replacement Environmental and Utility Services
Hamilton Avenue: Meridian to Hamilton Way Transportation Services
White Road: 1200' South of Quimby Transportation Services
Winfield Blvd at Alamitos Creek Transportation Services

FY07-08
Project Name CSA
84" RCP Phase VI Environmental and Utility Services
Double Level Roadway Ramps Aviation Services
King Road: St. James to Alum Rock Transportation Services
Lester Property Area Street Improvements Phase II Transportation Services
McKee Road: Route 101 to King Transportation Services
Montague Turnout Environmental and Utility Services
Zanker Road: River Oaks to Route 237 Transportation Services
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Figure 5-10
Annual Programs by CSA

Aviation Economic and Neighborhood (continued)
Advanced Planning Reimbursements to Developers for Center Striping
Airport General Maintenance Contract Reimbursements to Developers for Landscaping
Asbestos Abatement
Building Modifications Environmental and Utility
Construction and Design Modifications Advanced Water Treatment - TDS Reduction Study
Electrical Distribution System Alternative Disenfection Study (WPCP)
Equipment, Operating Equipment Replacement (WPCP)
Heating Ventilation Air Conditioning Replacement Filter Improvements (WPCP)
Land Improvements Flow Monitoring Program (Sanitary)
Landscape Replacements and Modifications Flow Monitoring System (Storm)
Master Plan Studies Fourth Ward Area Sanitary Sewer Rehabilitation (Sanitary)
Noise Attenuation Testing/Treatment Infatructure Improvements (Water Utility)
Noise Attenuation Testing - Category II/III Infiltration Reduction (sanitary)
Noise Attenuation Treatment - Schools Inactive Lagoons Bio-Solids Removal  (WPCP)
Noise Attenuation Treatment - Category 1B Meter Installations (Water Utility)
Noise Attenuation Treatment - Category II and III Minor Neighborhood Storm Drain Improvement
Noise Attenuation Treatment - Category I Miscellaneous Projects (Storm)
Pavement Maintenance Miscellaneous Rehabilitation Projects (Sanitary)
Public Art: Airport Plant Electrical System Reliability (WPCP)
Relocates Gates C2-C4 Plant Infrstructure Improvements (WPCP)
Rental Car Garage Reservoir Seismic Retrofit (Water Utility)
Rosemary Garden Noise Study Revised SBAP - Industrial Recycle/Reuse
Short Term Public Parking Garage Revised SBAP - Inflow/Infiltration Reduction
Sign Graphics Designers Revised SBAP - SBWR Extension
Sign Production Vendor Service Installations (Water Utility)
Taxiway Y Interim Rehabilitation System Maintenance/Repairs (Water Utility)
Terminal Modifications A&C Third Ward Area Sanitary Sewer Rehabilitation (Sanitary)
Tenant Plan Review Unanticipated/Critical Repairs (WPCP)
Utility Infrastructure

Finance and Technology
City Facilities & Equipment Communications Equipment Replacement & Upgrade
Arena Repairs
Fuel Tanks Monitoring/Replacement Public Safety
Methane Monitoring and Control (Landfills) Fire - Facilities Improvement
Roof Replacement, Painting, and Supplemental Needs
Service Yards Equipment Recreation and Cultural
Unanticipated/Emergency Maintenance Automation Projects & System Maintenance
Underground Fuel Tank Renovation/Replacement Ball Field Renovations

Capital Renovation/Restoration
Economic and Neighborhood Christmas in the Park Exhibits
Underground Utility Program Citywide Facilities Infrastructure Renovation/Neighborhood Parks
Street Improvements for New Development Citywide Facilities Infrastructure Renovations/Regional Parks

Annual Programs are recurring capital expenses that departments have over multiple years, sometimes continuous.  Some of these 
programs are for multiple small contracts or unplanned needs such as miscellaneous building improvements.  Some of these programs 
can result in creation of individual capital projects as the project scope and schedule are developed through the course of the fiscal 
year.  This list reflects the Adopted FY04-08 CIP Budget.
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Figure 5-10
Annual Programs by CSA

Recreation and Cultural (continued) Recreation and Cultural (continued)
Community Center Landscaping - District 5 Preliminary Studies - District 3
Conservation Corps Projects - Lake Cunningham Preliminary Studies - District 4
Council District 1 Public Art Preliminary Studies - District 5
Council District 2 Public Art Preliminary Studies - District 6
Council District 3 Public Art Preliminary Studies - District 7
Council District 4 Public Art Preliminary Studies - District 8
Council District 5 Public Art Preliminary Studies - District 9
Council District 6 Public Art Preliminary Studies - District 10
Council District 8 Public Art Prusch Park Improvements
Council District 9 Public Art Public Art - Park & Recreation Bond Projects
Creek/Undeveloped Acreage Cleanup Repair Recreation Equipment/Neighborhood Parks
Customer Response Projects - District 10 Recreation Equipment/Regional Parks
District 6 Sports Fields/Grants San Jose Conservation Corp - District 10
District 8 Sports Fields/Grants San Jose Conservation Corp: Citywide Parks
Enhanced Maintenance - District 1 San Jose Conservation Corps - District 3
Enhanced Maintenance - District 2 San Jose Conservation Corps - District 4
Enhanced Maintenance - District 3 San Jose Conservation Corps - District 5
Enhanced Maintenance - District 8 San Jose Conservation Corps - District 6
Facilities Imporvement - Library San Jose Conservation Corps - District 7
Family Camp Infrastructure Renovation San Jose Conservation Corps - District 8
Happy Hollow Infrastructure Renovation Public Art San Jose Conservation Corps - District 9
Historic Homes Preservation School Grants/Sports Fields Development - District 6
Lake Cunningham Public Art School Imporvement Grants - District 4
Los Gatos Creek Volunteer Projects School Imporvement Grants - District 5
Mayfair Community Garden School Imporvements/Sportsfields Grants - District 8
Minor Building Renovations - District 10 Tree Trimming
Minor Building Renovations - District 3 Trees and Shrubs
Minor Building Renovations - District 4 Weed Abatement
Minor Building Renovations - District 5 Weed Abatement: Coyote Creek
Minor Building Renovations - District 6
Minor Building Renovations - District 7 Transportation
Minor Building Renovations - District 8 BART Project Management
Minor Building Renovations - District 9 Bicycle and Pedestrian Facilities (TDA)
Minor Park Renovations - District 10 Citywide Emergency Repair
Minor Park Renovations - District 3 Citywide Sidewalk Repair
Minor Park Renovations - District 4 Curb Accessibility Program
Minor Park Renovations - District 5 ITS: Operation and Management
Minor Park Renovations - District 6 Land Management
Minor Park Renovations - District 7 Measure "A/B" Engineering
Minor Park Renovations - District 8 Miscellaneous Street Improvements
Minor Park Renovations - District 9 North San Jose Deficiency Plan Improvements
Park Beautification Volunteer Assistance - District 3 North San Jose Traffic Mitigation
Park Equipment/Neighborhood Parks Rail Transit Project Management
Park Equipment/Regional Parks Railroad Grade Crossings
Park Hardware Regional Highway Engineering
Pool Repairs - District 3 Silicon Valley - ITS Transportation Incident Management Center
Pool Repairs - District 4 Street Lighting
Pool Repairs - District 5 Street Maintenance
Pool Repairs - District 9 Traffic Calming
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Figure 5-10
Annual Programs by CSA

Transportation (continued)
Traffic Safety Improvements
Traffic Safety - School Walking Routes
Traffic Signals
Traffic Signals - Developer Assisted
Transit Mall Artwork
Weed Abatement
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SECTION VI 
STRONG NEIGHBORHOODS INITIATIVE 

 
The focus of Strong Neighborhoods, in terms of capital projects, over the last quarter has 
been: 1) Ensuring that City managed projects using Agency funds and Agency managed 
projects are ready to be designed and constructed, and 2) seeking additional funding 
through the pursuit of Community Development Block Grants (CDBG).   
 
In addition to the capital projects there has been considerable progress on the 
rehabilitation of housing during the second quarter of FY 2003-04 including: 78 
rehabilitation projects, 106 paint projects, and 73 emergency situations identified and 
repairs completed.  The majority of these projects took place in Strong Neighborhoods. 
Under the leadership of the Driveway Team efforts to encourage private owners to 
maintain and improve their property continue in every neighborhood in the Strong 
Neighborhood Initiative Redevelopment Project Area.  There have also been a significant 
number of zoning and general plan changes that directly support the objectives of the 
neighborhoods plans, and better prepare the way for compatible future development. 
 
Project Services Memorandum:  The PSM is a City-Agency contract that clearly 
defines the scope and schedule of a project and provides for the transfer of funding to the 
appropriate City department.  By definition a PSM cannot be executed until and unless 
Agency funding is available. With the adoption of the Agency Budget and the successful 
sale of bonds last December Strong Neighborhoods staff began aggressively working to 
execute 45 PSMs transferring $17 million (see Figure 6-1).  All of these PSMs are related 
to Strong Neighborhoods priorities ranging from the construction of parks and 
streetscapes to the planting of street trees and support for the Code Enforcement 
Driveway Team. 
 
One concern of staff, residents and Council is the length of time it takes to execute a PSM 
and appropriate funding to the City.  With the assistance of the CIP Action Team, the 
PSM process time from signed scope of work to appropriation has been reduced in most 
cases from over 50 days to under 30 days.  As a result of this improvement, by the end of 
March 2004, approximately 40 out of the 45 PSMs are expected to be executed and 
appropriated.  This means that those projects will each have a clear scope and schedule 
reflected in the CIP database and that the City project manager will have the needed 
funds to undertake the important work in the neighborhoods.  The schedule for most of 
these projects, as well as projects managed by the Agency, will be reported in the next 
quarterly CIP report. 
 
Community Development Block Grant:  The connection between the Community 
Development Block Grant process and the Strong Neighborhoods Initiative is a natural 
one.  Both share the goal of eliminating blight and supporting investments to strengthen 
neighborhoods and community. This year for the first time CDBG guidelines ensure that 
projects that support the Strong Neighborhoods Initiative are given higher priority.  
Strong Neighborhoods staff took advantage of this opportunity to work with 
neighborhoods and partner with non-profits to put forward 24 CDBG applications that 
directly support Strong Neighborhood priorities.  Seven of these applications request 
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operating funds and 16 of them construction funding. The capital projects ranged from 
renovation of parks, to upgrade of sanitary sewers to new community centers all coming 
out of the neighborhood plans.   Residents and project managers presented the capital 
projects to the CDBG Steering Committee on February 7, 2004. 
 
The projects submitted meet the following seven criteria: 

� The project is a Strong Neighborhood priority,  (i.e. the project is either in the 
top ten list of a council approved neighborhood plan, or the project is one of the 
neighborhood wide priorities identified in the Strong Neighborhoods Business 
Plan) 

� The project will leverage significant resources or serve as a catalyst to 
private investment, (e.g. Redevelopment Agency or City dollars are already 
allocated in the case of the Alma Community Center, or we know the project will 
spur private investment as is the case for Housing Rehabilitation and Code 
Enforcement) 

� The project is ready to go in the year that funding is requested, 
� The project has the potential to produce significant positive change, 
� The project could not be completed as envisioned without this additional 

funding, 
� The project is consistent with the goals and objectives of the Neighborhood 

Improvement Plans, and 
� The final application is well written and accurate. 
 

The Strong Neighborhoods staff is very aware of the importance of considering the costs 
associated with operations and maintenance during these difficult budget times.  
Therefore on those projects such as community centers with significant operations and 
maintenance cost, the Strong Neighborhoods staff is working with non-profits or the 
school districts to explore their ability to operate and maintain the facilities. 
 
The work put into the CDBG applications represent only the initial effort of a larger 
investment strategy.  Over the next year the Strong Neighborhoods Implementation Team 
will use City and Agency funds to encourage greater capital investment in neighborhood 
priorities by state, federal, non-profit, and private sector funding sources. 
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Figure 6-1
Strong Neighborhoods Project Services Memorandum

# Neighborhood
 Top Ten 
Priority # Project Description

Implementing 
Department

 PSM Amount   
(FY 03-04) Council Meeting

1 13th Street 1 Couplet conversion (3rd, 4th, 11th, Julian and St. 
James)

DOT 900,000             3/16/04

2 13th Street 3 Streetscapes DPW 190,000             Complete
3 Blackford 1 Install additional streetlights along Boynton  Ave. DPW 50,000               3/23/04
4 Blackford 5 Street tree planting DOT 40,000               3/23/04
5 Blackford 6 Traffic calming DOT 20,000               3/23/04
6 Burbank/Del Monte 1 Parks and Open Space PRNS 1,065,000          TBD
7 Burbank/Del Monte 5 Program/services inventory PRNS 5,000                 TBD
8 Delmas Park 2 Neighborhood traffic plan DOT 50,000               3/23/04
9 Delmas Park 7 Improve streets and sidewalks DOT 185,000             3/23/04
10 East Valley/680 4 Noise study DOT 50,000               3/30/04
11 East Valley/680 5 Sidewalks DOT 800,000             Complete
12 Edenvale/Great Oaks 1 GONA neighborhood center SJRA Complete
13 Edenvale/Great Oaks 2 ERCA neighborhood center SJRA Complete
14 Edenvale/Great Oaks 5 Skatepark PRNS 450,000             3/23/04
15 Edenvale/Great Oaks 10 Improve lighting DPW 56,000               TBD
16 Five Wounds 3 33rd & McKee improvements DOT 425,000             TBD
17 Five Wounds 5 Selma-Olinder Park PRNS 1,000,000          3/23/04
18 Gateway East 2 Sanitary sewer improvements DPW 350,000             3/23/04
19 Gateway East 3 Storm drain improvements DPW 75,000               3/23/04
20 Gateway East 6 Community garden PRNS 210,000             TBD
21 Gateway East 7 Street improvements DOT 400,000             3/23/04
22 Greater Gardner 1 Street improvements DPW 223,000             3/16/04
23 Greater Gardner 3 Fuller Ave. open space PRNS 180,000             3/23/04
24 Greater Gardner 9 Bird Avenue streetscape SJRA 10,000               TBD
25 Hoffman/Via Monte 6 Landscape properties Housing 250,000             TBD
26 KONA 2 Reduce bulk waste ESD 20,000               3/23/04
27 KONA 7 Welch Park improvements SJRA 100,000             3/30/04
28 Market/Almaden 1 Reed Street Park SJRA 3/30/04
29 Market/Almaden 4 Establish Market/Almaden as historic conservation 

area
PBCE 5,000                 3/23/04

30 Mayfair 4 Upgrade street lighting throughout the neighborhood DPW 800,000             3/30/04

31 Spartan/Keyes 1 Develop public open space at Story Road landfill PRNS 305,000             3/23/04
32 Spartan/Keyes 2a Traffic calming DOT 924,000             3/30/04
33 Spartan/Keyes 7 Noise study DOT 60,000               3/23/04
34 Tully/Senter 3 Nisich Drive park PRNS 1,600,000          3/23/04
35 University 1 6th & William Park PRNS 689,000             3/16/04
36 University 5 Pedestrian corridors SJRA 400,000             3/23/04
37 University 8 Historic streetlights DPW 230,000             3/23/04
38 Washington 1 Floyd and Locust Park PRNS 820,000             3/16/04
39 Washington 8 Alley closures DPW 3/23/04
40 Winchester 1 Winchester Blvd. Improvements SJRA 228,000             Complete
41 Winchester 2 Eden traffic calming DOT 74,750               Complete
42 SNI Housing Rehab SJRA 2,428,318          Complete
43 Neighborhood Housing 

Services Silicon Valley
First-Time Homebuyer Program Equity Capital SJRA 500,000             Complete

44 Attractive Neighborhoods Driveway Team SJRA 722,583             Complete
45 Attractive Neighborhoods Street trees DOT 82,500               Complete

TOTAL: 16,973,151   
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